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CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/19

OBRA: CONST.CORT.DREN.CALC-REVIT. ESCADA SAO FRANCISCO            

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO   297.993,84  48.94  74498.46  74498.46  74498.46  74498.46
|   |                      |                |      |           |           |           |           |     12.24      12.24      12.24      12.24
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      30.00      30.00      10.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA       25.107,66   4.12   7532.30   7532.30   7532.30   2510.77
|   |                      |                |      |           |           |           |           |      1.24       1.24       1.24       0.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      5.00      20.00      65.00      10.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA     23.943,26   3.93   1197.16   4788.65  15563.12   2394.33
|   |                      |                |      |           |           |           |           |      0.20       0.79       2.56       0.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      3.00      17.00      45.00      35.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES            24.670,47   4.05    740.11   4193.98  11101.71   8634.66
|   |                      |                |      |           |           |           |           |      0.12       0.69       1.82       1.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      8.00      18.00      70.00       4.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES    14.396,31   2.36   1151.70   2591.34  10077.42    575.85
|   |                      |                |      |           |           |           |           |      0.19       0.43       1.66       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     16.00      70.00      14.00
|   |                      |                |      |           |           |           |           |  7 ARGAMASSA,INJ E CONS     5.281,20   0.87  -----    844.99   3696.84    739.37
|   |                      |                |      |           |           |           |           |      0.14       0.61       0.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     70.00      30.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS      1.672,44   0.27  -----  -----   1170.71    501.73
|   |                      |                |      |           |           |           |           |      0.19       0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      4.00      12.00      65.00      19.00
|   |                      |                |      |           |           |           |           | 10 FUNDACOES               7.487,76   1.23    299.51    898.53   4867.04   1422.67
|   |                      |                |      |           |           |           |           |      0.05       0.15       0.80       0.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     12.00      25.00      50.00      13.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS            200.188,26  32.88  24022.59  50047.07 100094.13  26024.47
|   |                      |                |      |           |           |           |           |      3.95       8.22      16.44       4.27
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      6.00      80.00      14.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS        4.472,92   0.73  -----    268.38   3578.34    626.21
|   |                      |                |      |           |           |           |           |      0.04       0.59       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     15.00      50.00      35.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC     3.078,02   0.51  -----    461.70   1539.01   1077.31
|   |                      |                |      |           |           |           |           |      0.08       0.25       0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     85.00      15.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS        566,94   0.09  -----  -----    481.90     85.04
|   |                      |                |      |           |           |           |           |      0.08       0.01
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     17.97      24.00      38.47      19.56
|        TOTAL PARCIAL     |                |      |           |           |           |           |  608.859,08 100.00  109441.84  146125.39  234200.97  119090.87
|                          |                |      |           |           |           |           |
====================================================================================================
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