
EMUSA

CRONOGRAMA FISICO FINANCEIRO SETEMBRO/19 

OBRA: CONTENCAO-EST.NOSSA SENHORA DE LOURDES-MACEIO-CT05          

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     20.00      35.00      30.00       5.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO 3.942.989,96  41.04   788597.99  1380046.49  1182896.99   197149.50   197149.50   197149.50
|   |                      |                |      |           |           |           |           |           |           |      8.21      14.37      12.31       2.05       2.05       2.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     85.00       3.00       3.00       3.00       3.00       3.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       73.093,71   0.76    62129.65     2192.81     2192.81     2192.81     2192.81     2192.81
|   |                      |                |      |           |           |           |           |           |           |      0.65       0.02       0.02       0.02       0.02       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      30.00      20.00      15.00      15.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA    331.894,46   3.45    33189.45    99568.34    66378.89    49784.17    49784.17    33189.45
|   |                      |                |      |           |           |           |           |           |           |      0.35       1.04       0.69       0.52       0.52       0.35
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      30.00      20.00      15.00      15.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES           776.406,65   8.08    77640.67   232922.00   155281.33   116461.00   116461.00    77640.67
|   |                      |                |      |           |           |           |           |           |           |      0.81       2.42       1.62       1.21       1.21       0.81
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     48.00      26.00      26.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES   338.359,67   3.52  -----   162412.64    87973.51    87973.51  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.69       0.92       0.92
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    28.229,28   0.29  -----    14114.64     8468.78     5645.86  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.15       0.09       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS   336.822,51   3.51  -----   134729.00   134729.00    67364.50  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.40       1.40       0.70
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     83.128,52   0.87  -----  -----  -----  -----  -----    83128.52
|   |                      |                |      |           |           |           |           |           |           |      0.87
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     30.00      60.00      10.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES             197.000,64   2.05    59100.19   118200.38    19700.06  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.62       1.23       0.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      5.00      20.00      30.00      20.00      20.00       5.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS          3.422.872,87  35.63   171143.64   684574.57  1026861.86   684574.57   684574.57   171143.64
|   |                      |                |      |           |           |           |           |           |           |      1.78       7.13      10.69       7.13       7.13       1.78
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC    49.229,84   0.51  -----  -----  -----  -----  -----    49229.84
|   |                      |                |      |           |           |           |           |           |           |      0.51
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS     26.706,50   0.28  -----  -----  -----  -----    10682.60    16023.90
|   |                      |                |      |           |           |           |           |           |           |      0.11       0.17
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     12.41      29.45      27.94      12.61      11.04       6.55
|        TOTAL PARCIAL     |                |      |           |           |           |           |           |           | 9.606.734,61 100.00 1191801.59 2828760.87 2684483.25 1211145.92 1060844.65  629698.32
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================

* J19DEZA

 


