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CRONOGRAMA FISICO FINANCEIRO NOVEMBRO/19 

OBRA: REFORMA DA PRACA MAGALDI - RIODADES                         

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     60.00      20.00      20.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO    26.047,91   6.94    15628.75     5209.58     5209.58
|   |                      |                |      |           |           |           |      4.17       1.39       1.39
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      20.00      20.00
|   |                      |                |      |           |           |           |  2 CANTEIRO DE OBRA       11.328,38   3.02     6797.03     2265.68     2265.68
|   |                      |                |      |           |           |           |      1.81       0.60       0.60
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      20.00      20.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES             5.162,21   1.38     3097.33     1032.44     1032.44
|   |                      |                |      |           |           |           |      0.83       0.28       0.28
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     9.485,47   2.53     4742.74     4742.74  -----
|   |                      |                |      |           |           |           |      1.26       1.26
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |  9 SERV PARQUES,JARDINS   173.185,95  46.16    86592.98    86592.98  -----
|   |                      |                |      |           |           |           |     23.08      23.08
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 11 ESTRUTURAS             78.696,89  20.97    39348.45    39348.45  -----
|   |                      |                |      |           |           |           |     10.49      10.49
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 13 REV PAR,TETOS, PISOS    18.044,27   4.81     9022.14     9022.14  -----
|   |                      |                |      |           |           |           |      2.40       2.40
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 15 INST ELE,HID,SAN,MEC     1.425,88   0.38  -----  -----     1425.88
|   |                      |                |      |           |           |           |      0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           | 16 COBERT,ISOL E IMPERM    33.082,01   8.82  -----    19849.21    13232.80
|   |                      |                |      |           |           |           |      5.29       3.53
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 17 PINTURAS               11.040,58   2.94  -----  -----    11040.58
|   |                      |                |      |           |           |           |      2.94
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 18 APAR HID,SAN,ELE,MEC     7.663,66   2.04  -----  -----     7663.66
|   |                      |                |      |           |           |           |      2.04
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 21 ILUMINACAO PUBLICA         31,44   0.01  -----  -----       31.44
|   |                      |                |      |           |           |           |      0.01
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     44.04      44.79      11.17
|        TOTAL PARCIAL     |                |      |           |           |           |   375.194,65 100.00  165229.39  168063.20   41902.06
|                          |                |      |           |           |           |
========================================================================================
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