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CRONOGRAMA FISICO FINANCEIRO SETEMBRO/21 

OBRA: CONTENCAO DE ENCOSTA RUA DA AMIZADE,1073 - ITAIPU           

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    933.421,52  30.63  186684.30  186684.30  186684.30  186684.30  186684.30
|   |                      |                |      |           |           |           |           |           |      6.13       6.13       6.13       6.13       6.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        41.446,37   1.36    8289.27    8289.27    8289.27    8289.27    8289.27
|   |                      |                |      |           |           |           |           |           |      0.27       0.27       0.27       0.27       0.27
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA      45.914,33   1.51   18365.73   18365.73    9182.87  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.60       0.60       0.30
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             43.587,00   1.43   17434.80   17434.80    8717.40  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.57       0.57       0.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     86.093,28   2.82   17218.66   34437.31   34437.31  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.56       1.13       1.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     24.103,00   0.79  -----  -----   12051.50   12051.50  -----
|   |                      |                |      |           |           |           |           |           |      0.40       0.40
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     28.722,14   0.94  -----   14361.07   14361.07  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.47       0.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS      83.797,40   2.75  -----  -----   16759.48   33518.96   33518.96
|   |                      |                |      |           |           |           |           |           |      0.55       1.10       1.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES              131.533,76   4.32   65766.88   65766.88  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.16       2.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS           1.489.635,49  48.88  -----  595854.20  595854.20  297927.10  -----
|   |                      |                |      |           |           |           |           |           |     19.55      19.55       9.78
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     20.118,00   0.66  -----  -----  -----   10059.00   10059.00
|   |                      |                |      |           |           |           |           |           |      0.33       0.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 20 PRECOS RODOVIARIOS     119.473,00   3.92  -----  -----   59736.50  -----   59736.50
|   |                      |                |      |           |           |           |           |           |      1.96       1.96
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     10.29      30.88      31.04      18.00       9.79
|        TOTAL             |                |      |           |           |           |           |           | 3.047.845,29 100.00  313759.65  941193.57  946073.90  548530.14  298288.04
|                          |                |      |           |           |           |           |           |
================================================================================================================
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