
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: REURBANIZACAO*CONST.VESTIARIOS*PC.BUMBA*V.JARDIM            

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     40.00      30.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     38.485,89   8.41   15394.36   11545.77    3848.59    3848.59    3848.59
|   |                      |                |      |           |           |           |           |           |      3.36       2.52       0.84       0.84       0.84
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        21.119,97   4.61   10559.99   10559.99  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.31       2.31
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA       1.024,88   0.22     204.98     204.98     204.98     204.98     204.98
|   |                      |                |      |           |           |           |           |           |      0.04       0.04       0.04       0.04       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES              1.472,53   0.32     736.27  -----  -----     368.13     368.13
|   |                      |                |      |           |           |           |           |           |      0.16       0.08       0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES      5.378,58   1.18    2689.29    1344.65    1344.65  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.59       0.29       0.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS      3.174,22   0.69  -----  -----    1587.11    1587.11  -----
|   |                      |                |      |           |           |           |           |           |      0.35       0.35
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS       2.323,38   0.51  -----  -----     580.85     580.85    1161.69
|   |                      |                |      |           |           |           |           |           |      0.13       0.13       0.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  9 SERV PARQUES,JARDINS     98.495,89  21.52  -----  -----  -----   49247.95   49247.95
|   |                      |                |      |           |           |           |           |           |     10.76      10.76
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      20.00      30.00      40.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS              44.577,38   9.74    4457.74    8915.48   13373.21   17830.95  -----
|   |                      |                |      |           |           |           |           |           |      0.97       1.95       2.92       3.90
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      35.00      35.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS        27.683,95   6.05  -----  -----    8305.19    9689.38    9689.38
|   |                      |                |      |           |           |           |           |           |      1.81       2.12       2.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      35.00      35.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     28.102,41   6.14  -----  -----    8430.72    9835.84    9835.84
|   |                      |                |      |           |           |           |           |           |      1.84       2.15       2.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     54.612,05  11.93  -----  -----  -----   27306.03   27306.03
|   |                      |                |      |           |           |           |           |           |      5.97       5.97
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     17.066,52   3.73  -----  -----    5119.96    6826.61    5119.96
|   |                      |                |      |           |           |           |           |           |      1.12       1.49       1.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 16 COBERT,ISOL E IMPERM     33.572,19   7.34  -----  -----  -----   16786.10   16786.10
|   |                      |                |      |           |           |           |           |           |      3.67       3.67
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                29.447,38   6.43  -----  -----  -----   14723.69   14723.69
|   |                      |                |      |           |           |           |           |           |      3.22       3.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     19.344,50   4.23  -----  -----  -----    5803.35   13541.15
|   |                      |                |      |           |           |           |           |           |      1.27       2.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           | 21 ILUMINACAO PUBLICA      31.788,92   6.95  -----  -----  -----    9536.68   22252.24
|   |                      |                |      |           |           |           |           |           |      2.08       4.86
================================================================================================================

* MRPBUMB

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: REURBANIZACAO*CONST.VESTIARIOS*PC.BUMBA*V.JARDIM            

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |      7.44       7.12       9.35      38.06      38.04
|        TOTAL             |                |      |           |           |           |           |           |   457.670,64 100.00   34042.61   32570.85   42795.24  174176.22  174085.72
|                          |                |      |           |           |           |           |           |
================================================================================================================

* MRPBUMB

 


