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CRONOGRAMA FISICO FINANCEIRO DEZEMBRO/22 

OBRA: CONTENCAO DE ENCOSTA H.ORENCIO DE FREITAS-BARRETO           

      
================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.175.734,84  34.97  235146.97  235146.97  235146.97  235146.97  235146.97
|   |                      |                |      |           |           |           |           |           |      6.99       6.99       6.99       6.99       6.99
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        29.875,97   0.89    5975.19    5975.19    5975.19    5975.19    5975.19
|   |                      |                |      |           |           |           |           |           |      0.18       0.18       0.18       0.18       0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA     169.726,95   5.05   84863.48   50918.09   33945.39  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.52       1.51       1.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             47.005,73   1.40   23502.87   14101.72    9401.15  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.70       0.42       0.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     91.941,67   2.73   45970.84   45970.84  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.37       1.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     17.441,53   0.52  -----    8720.77    8720.77  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.26       0.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     47.588,95   1.42   14276.69   19035.58   14276.69  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.42       0.57       0.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES              156.368,52   4.65   78184.26   78184.26  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.33       2.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS           1.535.535,54  45.67  -----  767767.77  383883.89  383883.89  -----
|   |                      |                |      |           |           |           |           |           |     22.84      11.42      11.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      3.685,05   0.11  -----  -----  -----  -----    3685.05
|   |                      |                |      |           |           |           |           |           |      0.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 20 PRECOS RODOVIARIOS      87.179,54   2.59  -----  -----   43589.77   43589.77  -----
|   |                      |                |      |           |           |           |           |           |      1.30       1.30
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     14.51      36.46      21.86      19.89       7.28
|        TOTAL             |                |      |           |           |           |           |           | 3.362.084,26 100.00  487920.28 1225821.18  734939.80  668595.82  244807.21
|                          |                |      |           |           |           |           |           |
================================================================================================================
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