
EMUSA

CRONOGRAMA FISICO FINANCEIRO AGOSTO/23   

OBRA: IMPLANTACAO DE PRACA NA AV. ARY PARREIRAS - ICARAI

      
=============================================================================================================
|   |                    |               |      |                         M E S E S                         |
| N.|   DISCRIMINACAO    |  VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                    |     ITEM      |      |     1     |     2     |     3     |     4     |     5     |
|===|====================|===============|======|===========|===========|===========|===========|===========|
|   |                    |               |      |           |           |           |           |           |       25.00       25.00       20.00       20.00       10.00
|   |                    |               |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO       52.841,01   2.91   13210.25   13210.25   10568.20   10568.20    5284.10
|   |                    |               |      |           |           |           |           |           |      0.73       0.73       0.58       0.58       0.29
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       50.00       50.00
|   |                    |               |      |           |           |           |           |           |  2 CANTEIRO DE OBRA         195.648,97  10.77   97824.49   97824.49    -----    -----    -----
|   |                    |               |      |           |           |           |           |           |      5.39       5.39
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       30.00       30.00       20.00       20.00
|   |                    |               |      |           |           |           |           |           |  4 TRANSPORTES                9.009,40   0.50    2702.82    2702.82    1801.88    1801.88    -----
|   |                    |               |      |           |           |           |           |           |      0.15       0.15       0.10       0.10
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       20.00       30.00       50.00
|   |                    |               |      |           |           |           |           |           |  5 SERV COMPLEMENTARES       33.935,68   1.87    6787.14   10180.70   16967.84    -----    -----
|   |                    |               |      |           |           |           |           |           |      0.37       0.56       0.93
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       60.00       40.00
|   |                    |               |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS       19.054,10   1.05   11432.46    7621.64    -----    -----    -----
|   |                    |               |      |           |           |           |           |           |      0.63       0.42
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |      100.00
|   |                    |               |      |           |           |           |           |           |  8 BASES E PAVIMENTOS           547,20   0.03     547.20    -----    -----    -----    -----
|   |                    |               |      |           |           |           |           |           |      0.03
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       20.00       30.00       50.00
|   |                    |               |      |           |           |           |           |           |  9 SERV PARQUES,JARDINS       92.067,67   5.07   18413.53   27620.30   46033.84    -----    -----
|   |                    |               |      |           |           |           |           |           |      1.01       1.52       2.53
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       30.00       30.00       30.00       10.00
|   |                    |               |      |           |           |           |           |           | 11 ESTRUTURAS               145.561,93   8.02   43668.58   43668.58   43668.58   14556.19    -----
|   |                    |               |      |           |           |           |           |           |      2.40       2.40       2.40       0.80
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       30.00       40.00       30.00
|   |                    |               |      |           |           |           |           |           | 12 ALV E DIVISORIAS          48.253,46   2.66   14476.04   19301.38   14476.04    -----    -----
|   |                    |               |      |           |           |           |           |           |      0.80       1.06       0.80
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       20.00       30.00       30.00       10.00       10.00
|   |                    |               |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      207.601,20  11.43   41520.24   62280.36   62280.36   20760.12   20760.12
|   |                    |               |      |           |           |           |           |           |      2.29       3.43       3.43       1.14       1.14
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       10.00       20.00       40.00       30.00
|   |                    |               |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID       83.934,79   4.62    8393.48   16786.96   33573.92   25180.44    -----
|   |                    |               |      |           |           |           |           |           |      0.46       0.92       1.85       1.39
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       40.00       30.00       30.00
|   |                    |               |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC       59.400,00   3.27   23760.00   17820.00   17820.00    -----    -----
|   |                    |               |      |           |           |           |           |           |      1.31       0.98       0.98
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       10.00       40.00       40.00       10.00
|   |                    |               |      |           |           |           |           |           | 16 COBERT,ISOL E IMPERM      179.658,81   9.89   17965.88   71863.52   71863.52   17965.88    -----
|   |                    |               |      |           |           |           |           |           |      0.99       3.96       3.96       0.99
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       20.00       20.00       30.00       30.00
|   |                    |               |      |           |           |           |           |           | 17 PINTURAS                 491.009,26  27.04   98201.85   98201.85  147302.78  147302.78    -----
|   |                    |               |      |           |           |           |           |           |      5.41       5.41       8.11       8.11
|---|--------------------|---------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                    |               |      |           |           |           |           |           |       50.00       50.00
|   |                    |               |      |           |           |           |           |           | 21 ILUMINACAO PUBLICA       197.415,40  10.87   -----    -----    -----   98707.70   98707.70
|   |                    |               |      |           |           |           |           |           |      5.44       5.44
|========================|===============|======|===========|===========|===========|===========|===========|
|                        |               |      |           |           |           |           |           |       21.97       26.93       25.68       18.55        6.87
|        TOTAL           |               |      |           |           |           |           |           |  1.815.938,88 100.00  398903.96  489082.86  466356.95  336843.19  124751.92
|                        |               |      |           |           |           |           |           |
=============================================================================================================
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