

## OBRA: REFORMA DE SERVIDOES NO MORRO DO ABACAXI-CUBANGO

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S					
				1	2	3	4	5	6
1	SERV ESC, LAB E CAMPO	79.657,08	7.73	30.00 23897.12	15.00 11948.56	15.00 11948.56	15.00 11948.56	15.00 11948.56	10.00 7965.71
				2.32	1.16	1.16	1.16	1.16	0.77
2	CANTEIRO DE OBRA	112.421,82	10.91	30.00 33726.55	15.00 16863.27	15.00 16863.27	15.00 16863.27	15.00 16863.27	10.00 11242.18
				3.27	1.64	1.64	1.64	1.64	1.09
3	MOVIMENTO DE TERRA	13,48	0.00	100.00 13.48	----	----	----	----	----
				0.00					
4	TRANSPORTES	18.347,46	1.78	30.00 5504.24	15.00 2752.12	15.00 2752.12	15.00 2752.12	15.00 2752.12	10.00 1834.75
				0.53	0.27	0.27	0.27	0.27	0.18
5	SERV COMPLEMENTARES	74.576,55	7.24	30.00 22372.97	15.00 11186.48	15.00 11186.48	15.00 11186.48	15.00 11186.48	10.00 7457.66
				2.17	1.09	1.09	1.09	1.09	0.72
6	GAL, DRENOS E CONEXOS	2.555,54	0.25	100.00 2555.54	----	----	----	----	----
				0.25					
11	ESTRUTURAS	241.062,32	23.39	30.00 72318.70	15.00 36159.35	15.00 36159.35	15.00 36159.35	15.00 36159.35	10.00 24106.23
				7.02	3.51	3.51	3.51	3.51	2.34
12	ALV E DIVISORIAS	247,73	0.02	100.00 247.73	----	----	----	----	----
				0.02					
13	REV PAR, TETOS, PISOS	1.458,00	0.14	100.00 1458.00	----	----	----	----	----
				0.14					
14	ESQ MAD, SER, FER, VID	453.743,66	44.02	30.00 136123.10	15.00 68061.55	15.00 68061.55	15.00 68061.55	15.00 68061.55	10.00 45374.37
				13.21	6.60	6.60	6.60	6.60	4.40
15	INST ELE, HID, SAN, MEC	4.168,00	0.40	----	----	----	20.00 833.60	40.00 1667.20	40.00 1667.20
							0.08	0.16	0.16
21	ILUMINACAO PUBLICA	41.761,72	4.05	----	----	----	20.00 8352.34	40.00 16704.69	40.00 16704.69
							0.81	1.62	1.62
22	REFLORESTAMENTO	740,00	0.07	100.00 740.00	----	----	----	----	----
				0.07					
	TOTAL PARCIAL	1.030.753,36	100.00	29.00 298957.42	14.26 146971.33	14.26 146971.33	15.15 156157.28	16.04 165343.22	11.29 116352.78

\* D19ABA