

OBRA: CONST. SOLO GRAMP/PAV/DRENAGEM-F. CRUZ NUNES-CANT.

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S		
				1	2	3
1	SERV ESC, LAB E CAMPO	335.382,88	41.08	55.00 184460.58 22.59	35.00 117384.01 14.38	10.00 33538.29 4.11
2	CANTEIRO DE OBRA	20.362,06	2.49	80.00 16289.65 2.00	15.00 3054.31 0.37	5.00 1018.10 0.12
3	MOVIMENTO DE TERRA	30.692,12	3.76	60.00 18415.27 2.26	40.00 12276.85 1.50	----
4	TRANSPORTES	116.774,94	14.30	50.00 58387.47 7.15	35.00 40871.23 5.01	15.00 17516.24 2.15
5	SERV COMPLEMENTARES	168.618,54	20.65	30.00 50585.56 6.20	40.00 67447.42 8.26	30.00 50585.56 6.20
7	ARGAMASSA, INJ E CONS	50.317,79	6.16	30.00 15095.34 1.85	70.00 35222.45 4.31	----
11	ESTRUTURAS	82.797,19	10.14	15.00 12419.58 1.52	65.00 53818.17 6.59	20.00 16559.44 2.03
12	ALV E DIVISORIAS	3.851,68	0.47	----	68.00 2619.14 0.32	32.00 1232.54 0.15
13	REV PAR, TETOS, PISOS	683,26	0.08	----	45.00 307.47 0.04	55.00 375.79 0.05
15	INST ELE, HID, SAN, MEC	7.002,26	0.86	12.00 840.27 0.10	73.00 5111.65 0.63	15.00 1050.34 0.13
	TOTAL	816.482,72	100.00	43.66 356493.72	41.41 338112.70	14.93 121876.30

* P19SETA