

OBRA: CONST. CORTINA E DRENAGEM-R ZULEICA BRASIL-FONSECA

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S			
				1	2	3	4
1	SERV ESC, LAB E CAMPO	728.782,50	57.34	25.00 182195.63 14.33	25.00 182195.63 14.33	25.00 182195.63 14.33	25.00 182195.63 14.33
2	CANTEIRO DE OBRA	23.507,18	1.85	30.00 7052.15 0.55	20.00 4701.44 0.37	30.00 7052.15 0.55	20.00 4701.44 0.37
3	MOVIMENTO DE TERRA	32.830,05	2.58	15.00 4924.51 0.39	35.00 11490.52 0.90	40.00 13132.02 1.03	10.00 3283.01 0.26
4	TRANSPORTES	50.209,25	3.95	12.00 6025.11 0.47	30.00 15062.78 1.19	35.00 17573.24 1.38	23.00 11548.13 0.91
5	SERV COMPLEMENTARES	26.005,69	2.05	18.00 4681.02 0.37	25.00 6501.42 0.51	45.00 11702.56 0.92	12.00 3120.68 0.25
7	ARGAMASSA, INJ E CONS	4.675,81	0.37	-----	20.00 935.16 0.07	75.00 3506.86 0.28	5.00 233.79 0.02
10	FUNDACOES	21.861,90	1.72	-----	16.00 3497.90 0.28	79.00 17270.90 1.36	5.00 1093.10 0.09
11	ESTRUTURAS	364.776,14	28.70	8.00 29182.09 2.30	40.00 145910.46 11.48	40.00 145910.46 11.48	12.00 43773.14 3.44
12	ALV E DIVISORIAS	2.510,88	0.20	-----	5.00 125.54 0.01	95.00 2385.34 0.19	-----
15	INST ELE, HID, SAN, MEC	15.551,68	1.22	5.00 777.58 0.06	35.00 5443.09 0.43	35.00 5443.09 0.43	25.00 3887.92 0.31
17	PINTURAS	339,26	0.03	-----	-----	40.00 135.70 0.01	60.00 203.56 0.02
TOTAL		1.271.050,34	100.00	18.48 234838.10	29.57 375863.93	31.97 406307.94	19.99 254040.37

* P20JANS