

OBRA: CONTENCAO DE ENCOSTA NA TRAVESSA NOSSA SENHORA APARECIDA - FONSECA

N.	DISCRIMINACAO	VALOR TOTAL	%	M E S E S							
				1	2	3	4	5	6	7	8
1	SERV ESC, LAB E CAMPO	8.218.377,55	79.72	30.00	20.00	20.00	20.00	10.00	-----	-----	-----
				2465513.27	1643675.51	1643675.51	1643675.51	821837.76	-----	-----	-----
				23.92	15.94	15.94	15.94	7.97	-----	-----	-----
2	CANTEIRO DE OBRA	77.845,78	0.76	20.00	15.00	15.00	10.00	10.00	10.00	10.00	10.00
				15569.16	11676.87	11676.87	7784.58	7784.58	7784.58	7784.58	7784.58
				0.15	0.11	0.11	0.08	0.08	0.08	0.08	0.08
3	MOVIMENTO DE TERRA	15.031,72	0.15	30.00	30.00	40.00	-----	-----	-----	-----	-----
				4509.52	4509.52	6012.69	-----	-----	-----	-----	-----
				0.04	0.04	0.06	-----	-----	-----	-----	-----
4	TRANSPORTES	300.215,24	2.91	15.00	15.00	15.00	15.00	10.00	10.00	10.00	10.00
				45032.29	45032.29	45032.29	45032.29	30021.52	30021.52	30021.52	30021.52
				0.44	0.44	0.44	0.44	0.29	0.29	0.29	0.29
5	SERV COMPLEMENTARES	114.279,36	1.11	20.00	15.00	15.00	10.00	10.00	10.00	10.00	10.00
				22855.87	17141.90	17141.90	11427.94	11427.94	11427.94	11427.94	11427.94
				0.22	0.17	0.17	0.11	0.11	0.11	0.11	0.11
6	GAL, DRENOS E CONEXOS	917.915,00	8.90	-----	-----	30.00	25.00	20.00	15.00	10.00	-----
				-----	-----	275374.50	229478.75	183583.00	137687.25	91791.50	-----
				-----	-----	2.67	2.23	1.78	1.34	0.89	-----
7	ARGAMASSA, INJ E CONS	160.613,14	1.56	-----	-----	-----	20.00	40.00	40.00	-----	-----
				-----	-----	-----	32122.63	64245.26	64245.26	-----	-----
				-----	-----	-----	0.31	0.62	0.62	-----	-----
10	FUNDACOES	21.174,48	0.21	-----	-----	-----	-----	30.00	30.00	40.00	-----
				-----	-----	-----	-----	6352.34	6352.34	8469.79	-----
				-----	-----	-----	-----	0.06	0.06	0.08	-----
11	ESTRUTURAS	478.440,27	4.64	-----	20.00	20.00	30.00	15.00	15.00	-----	-----
				-----	95688.05	95688.05	143532.08	71766.04	71766.04	-----	-----
				-----	0.93	0.93	1.39	0.70	0.70	-----	-----
22	REFLORESTAMENTO	5.209,54	0.05	-----	-----	-----	-----	-----	20.00	60.00	20.00
				-----	-----	-----	-----	-----	1041.91	3125.72	1041.91
				-----	-----	-----	-----	-----	0.01	0.03	0.01
	TOTAL	10.309.102,08	100.00	24.77	17.63	20.32	20.50	11.61	3.20	1.48	0.49
				2553480.10	1817724.14	2094601.81	2113053.77	1197018.43	330326.84	152621.05	50275.95

* T23MARC

