

NOVO LAYOUT CCO TUNEL CHARITAS-CAFUBA, PIRATININGA

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S		
				1	2	3
1	ADMINISTRACAO LOCAL			33.33	33.33	33.34
2	SERV ESC, LAB E CAMPO			50.00	25.00	25.00
3	CANTEIRO DE OBRA			100.00		
4	MOVIMENTO DE TERRA			100.00		
5	TRANSPORTES			50.00	50.00	
6	SERV COMPLEMENTARES			90.00	10.00	
7	GAL, DRENOS E CONEXOS			60.00	40.00	
8	BASES E PAVIMENTOS			50.00	50.00	
9	SERV PARQUES, JARDINS			100.00		
10	ESTRUTURAS			50.00	50.00	
11	ALV E DIVISORIAS				100.00	
12	REV PAR, TETOS, PISOS				50.00	50.00
13	ESQ MAD, SER, FER, VID				50.00	50.00
14	INST ELE, HID, SAN, MEC			60.00	40.00	
15	COBERT, ISOL E IMPERM				40.00	60.00
16	PINTURAS				80.00	20.00
17	APAR HID, SAN, ELE, MEC				10.00	90.00

* CCONL22

EMUSA

CRONOGRAMA FISICO FINANCEIRO

ABRIL/24

NOVO LAYOUT CCO TUNEL CHARITAS-CAFUBA, PIRATININGA

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S		
				1	2	3
	TOTAL	-----	--	-----	-----	-----

* CCONL22