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CRONOGRAMA FISICO FINANCEIRO DEZEMBRO/21 

OBRA: REFORMA DE CALCADA - AV. WASHINGTON LUIS - CENTRO           

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     93.892,41   9.93   93892.41  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      9.93
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        23.580,60   2.49   11790.30   11790.30  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.25       1.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             24.187,82   2.56  -----    6046.96    6046.96   12093.91  -----
|   |                      |                |      |           |           |           |           |           |      0.64       0.64       1.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     68.446,89   7.24   17111.72   17111.72   17111.72   17111.72  -----
|   |                      |                |      |           |           |           |           |           |      1.81       1.81       1.81       1.81
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS     441.737,16  46.74  110434.29  110434.29  110434.29  110434.29  -----
|   |                      |                |      |           |           |           |           |           |     11.68      11.68      11.68      11.68
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  9 SERV PARQUES,JARDINS     17.166,67   1.82  -----  -----  -----    8583.33    8583.33
|   |                      |                |      |           |           |           |           |           |      0.91       0.91
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS              36.368,26   3.85   18184.13    9092.07    9092.07  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.92       0.96       0.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      40.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    234.480,11  24.81  -----   46896.02   46896.02   46896.02   93792.04
|   |                      |                |      |           |           |           |           |           |      4.96       4.96       4.96       9.92
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                 5.278,30   0.56  -----  -----  -----  -----    5278.30
|   |                      |                |      |           |           |           |           |           |      0.56
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     26.60      21.31      20.06      20.64      11.39
|        TOTAL             |                |      |           |           |           |           |           |   945.138,22 100.00  251412.85  201371.35  189581.05  195119.28  107653.68
|                          |                |      |           |           |           |           |           |
================================================================================================================
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