
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REV CAMPO, VESTIARO, CALCADA - LEOPOLDINA                   

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     22.70      17.57      16.40      12.65      10.82       6.69       6.18       6.99
|   |                      |                |      |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    153.765,07   7.59   34904.67   27016.52   25217.47   19451.28   16637.38   10286.88    9502.68   10748.18
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.72       1.33       1.25       0.96       0.82       0.51       0.47       0.53
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     46.45       7.65       7.65       7.65       7.65       7.65       7.65       7.65
|   |                      |                |      |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        24.622,55   1.22   11437.17    1883.63    1883.63    1883.63    1883.63    1883.63    1883.63    1883.63
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.56       0.09       0.09       0.09       0.09       0.09       0.09       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     85.00      15.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  4 TRANSPORTES             85.699,91   4.23   72844.92   12854.99  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.60       0.63
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     67.472,69   3.33   33736.35   20241.81   13494.54  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.67       1.00       0.67
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     80.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     79.914,02   3.95  -----  -----  -----  -----  -----   63931.22   15982.80  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.16       0.79
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     70.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     162.505,44   8.02  -----  -----  -----  -----  -----  -----  113753.81   48751.63
|   |                      |                |      |           |           |           |           |           |           |           |           |      5.62       2.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     40.00      30.00      25.00       5.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS  1.178.666,47  58.20  -----  -----  471466.59  353599.94  294666.62  -----  -----   58933.32
|   |                      |                |      |           |           |           |           |           |           |           |           |     23.28      17.46      14.55       2.91
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 11 ESTRUTURAS              29.828,46   1.47  -----  -----  -----  -----   11931.38    8948.54    8948.54  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.59       0.44       0.44
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS           243,94   0.01  -----  -----     243.94  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     70.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     25.723,55   1.27  -----  -----  -----   18006.49  -----  -----    7717.07  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.89       0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     38.027,50   1.88  -----  -----  -----  -----   15211.00   22816.50  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.75       1.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     11.426,81   0.56  -----  -----  -----  -----  -----  -----  -----   11426.81
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 17 PINTURAS                 6.065,71   0.30  -----  -----  -----  -----  -----  -----    6065.71  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.30
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     43.899,84   2.17  -----  -----  -----  -----  -----  -----  -----   43899.84
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.17
====================================================================================================================================================

* T20SETB

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REV CAMPO, VESTIARO, CALCADA - LEOPOLDINA                   

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS      82.518,47   4.07  -----  -----  -----  -----  -----   82518.47  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      4.07
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      80.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      34.925,26   1.72  -----  -----  -----  -----  -----  -----    6985.05   27940.21
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.34       1.38
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |      7.55       3.06      25.30      19.40      16.80       9.40       8.44      10.05
|        TOTAL             |                |      |           |           |           |           |           |           |           |           | 2.025.305,69 100.00  152923.11   61996.94  512306.16  392941.33  340330.01  190385.23  170839.28  203583.62
|                          |                |      |           |           |           |           |           |           |           |           |
====================================================================================================================================================
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