
EMUSA

CRONOGRAMA FISICO FINANCEIRO JULHO/20    

OBRA: REVIT DO CAIS NA RUA BARAO DO MAUA, PORTUGAL PEQ.           

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO    251.557,68  16.00  62889.42  62889.42  62889.42  62889.42
|   |                      |                |      |           |           |           |           |      4.00       4.00       4.00       4.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        48.480,55   3.08  24240.28  24240.28  -----  -----
|   |                      |                |      |           |           |           |           |      1.54       1.54
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA       2.282,51   0.15    684.75   1597.76  -----  -----
|   |                      |                |      |           |           |           |           |      0.04       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES              2.716,88   0.17   1630.13   1086.75  -----  -----
|   |                      |                |      |           |           |           |           |      0.10       0.07
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      30.00      15.00      15.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES     75.120,83   4.78  30048.33  22536.25  11268.12  11268.12
|   |                      |                |      |           |           |           |           |      1.91       1.43       0.72       0.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      50.00      30.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS     12.842,16   0.82  -----   2568.43   6421.08   3852.65
|   |                      |                |      |           |           |           |           |      0.16       0.41       0.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS      14.559,31   0.93  -----   7279.66   7279.66  -----
|   |                      |                |      |           |           |           |           |      0.46       0.46
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  9 SERV PARQUES,JARDINS    123.747,73   7.87  30936.93  30936.93  30936.93  30936.93
|   |                      |                |      |           |           |           |           |      1.97       1.97       1.97       1.97
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS              36.997,42   2.35  -----  18498.71  18498.71  -----
|   |                      |                |      |           |           |           |           |      1.18       1.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      80.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS        12.100,29   0.77  -----   2420.06   9680.23  -----
|   |                      |                |      |           |           |           |           |      0.15       0.62
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      60.00      20.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS    172.084,63  10.95  -----  34416.93 103250.78  34416.93
|   |                      |                |      |           |           |           |           |      2.19       6.57       2.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      30.00      40.00
|   |                      |                |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID    644.742,65  41.01  ----- 193422.80 193422.80 257897.06
|   |                      |                |      |           |           |           |           |     12.30      12.30      16.40
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC     16.947,79   1.08  -----  -----   5084.34  11863.45
|   |                      |                |      |           |           |           |           |      0.32       0.75
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 16 COBERT,ISOL E IMPERM     61.021,76   3.88  -----  -----  30510.88  30510.88
|   |                      |                |      |           |           |           |           |      1.94       1.94
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           | 17 PINTURAS                40.401,28   2.57  -----  -----  12120.38  28280.90
|   |                      |                |      |           |           |           |           |      0.77       1.80
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      7.723,79   0.49  -----  -----   3089.52   4634.27
|   |                      |                |      |           |           |           |           |      0.20       0.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS          29,42   0.00  -----  -----  -----     29.42
|   |                      |                |      |           |           |           |           |      0.00
====================================================================================================

* GOUT20A

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO JULHO/20    

OBRA: REVIT DO CAIS NA RUA BARAO DO MAUA, PORTUGAL PEQ.           

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     20.00      80.00
|   |                      |                |      |           |           |           |           | 21 ILUMINACAO PUBLICA      48.892,22   3.11  -----  -----   9778.44  39113.78
|   |                      |                |      |           |           |           |           |      0.62       2.49
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |      9.57      25.56      32.07      32.80
|        TOTAL PARCIAL     |                |      |           |           |           |           |1.572.248,90 100.00  150429.84  401893.96  504231.29  515693.81
|                          |                |      |           |           |           |           |
====================================================================================================

* GOUT20A

 


