

OBRA: CONST. CONTENCA E ACESS TRAV MATOS COUTINHO S.ROSA

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S					
				1	2	3	4	5	6
1	SERV ESC, LAB E CAMPO	334.128,44	23.91	60.00 200477.06 14.35	40.00 133651.38 9.56	-----	-----	-----	-----
2	CANTEIRO DE OBRA	29.738,01	2.13	100.00 29738.01 2.13	-----	-----	-----	-----	-----
3	MOVIMENTO DE TERRA	6.626,59	0.47	-----	20.00 1325.32 0.09	20.00 1325.32 0.09	20.00 1325.32 0.09	20.00 1325.32 0.09	20.00 1325.32 0.09
4	TRANSPORTES	15.786,70	1.13	-----	20.00 3157.34 0.23	20.00 3157.34 0.23	20.00 3157.34 0.23	20.00 3157.34 0.23	20.00 3157.34 0.23
5	SERV COMPLEMENTARES	208.254,70	14.90	-----	20.00 41650.94 2.98	20.00 41650.94 2.98	20.00 41650.94 2.98	20.00 41650.94 2.98	20.00 41650.94 2.98
6	GAL, DRENOS E CONEXOS	15.407,87	1.10	-----	-----	25.00 3851.97 0.28	35.00 5392.75 0.39	35.00 5392.75 0.39	5.00 770.39 0.06
7	ARGAMASSA, INJ E CONS	7.065,60	0.51	-----	-----	-----	50.00 3532.80 0.25	50.00 3532.80 0.25	-----
10	FUNDACOES	11.200,64	0.80	-----	-----	25.00 2800.16 0.20	25.00 2800.16 0.20	25.00 2800.16 0.20	25.00 2800.16 0.20
11	ESTRUTURAS	602.051,03	43.08	20.00 120410.21 8.62	20.00 120410.21 8.62	20.00 120410.21 8.62	20.00 120410.21 8.62	20.00 120410.21 8.62	-----
12	ALV E DIVISORIAS	5.595,84	0.40	-----	-----	25.00 1398.96 0.10	25.00 1398.96 0.10	25.00 1398.96 0.10	25.00 1398.96 0.10
13	REV PAR, TETOS, PISOS	2.795,34	0.20	50.00 1397.67 0.10	50.00 1397.67 0.10	-----	-----	-----	-----
14	ESQ MAD, SER, FER, VID	127.679,30	9.14	-----	25.00 31919.83 2.28	25.00 31919.83 2.28	25.00 31919.83 2.28	25.00 31919.83 2.28	-----
15	INST ELE, HID, SAN, MEC	14.614,00	1.05	-----	-----	50.00 7307.00 0.52	25.00 3653.50 0.26	25.00 3653.50 0.26	-----
21	ILUMINACAO PUBLICA	16.046,80	1.15	-----	-----	-----	50.00 8023.40 0.57	50.00 8023.40 0.57	-----
22	REFLORESTAMENTO	518,00	0.04	100.00 518.00 0.04	-----	-----	-----	-----	-----
TOTAL		1.397.508,86	100.00	25.23 352540.95	23.86 333512.68	15.30 213821.72	15.98 223265.20	15.98 223265.20	3.66 51103.11

* MAR21TM