
EMUSA

CRONOGRAMA FISICO FINANCEIRO OUTUBRO/21  

OBRA: URBANIZACAO, DRENAGEM E ILUMINACAO - ITITIOCA               

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    140.838,87   7.37   70419.44   70419.44  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.69       3.69
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        38.670,71   2.02  -----   19335.36   19335.36  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.01       1.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA     142.989,99   7.49  -----  -----   35747.50   35747.50   35747.50   35747.50  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.87       1.87       1.87       1.87
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  4 TRANSPORTES             58.038,37   3.04  -----  -----   14509.59   14509.59   14509.59   14509.59  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.76       0.76       0.76       0.76
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     74.537,00   3.90   37268.50   37268.50  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.95       1.95
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    271.615,04  14.22  -----  -----  -----  -----  -----  -----  135807.52  135807.52
|   |                      |                |      |           |           |           |           |           |           |           |           |      7.11       7.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     527.541,73  27.62  -----  -----  -----  -----  -----  -----  -----  527541.73
|   |                      |                |      |           |           |           |           |           |           |           |           |     27.62
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS      7.698,00   0.40  -----  -----  -----  -----    7698.00  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.40
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 11 ESTRUTURAS             456.225,66  23.89  -----  -----  -----  114056.42  114056.42  228112.83  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      5.97       5.97      11.94
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS         1.422,29   0.07  -----  -----  -----  -----  -----     711.15     711.15  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.04       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      4.302,48   0.23  -----  -----  -----  -----  -----  -----    4302.48  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID      1.452,46   0.08  -----  -----  -----  -----  -----  -----    1452.46  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     34.779,95   1.82  -----  -----  -----  -----   17389.98   17389.98  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.91       0.91
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     33.857,25   1.77  -----  -----  -----  -----  -----   16928.63   16928.63  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.89       0.89
====================================================================================================================================================

* LET1702

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO OUTUBRO/21  

OBRA: URBANIZACAO, DRENAGEM E ILUMINACAO - ITITIOCA               

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 19 EQUIPAMENTOS            65.408,00   3.42   32704.00   32704.00  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.71       1.71
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS      32.765,53   1.72  -----  -----  -----  -----  -----   32765.53  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      16.933,25   0.89  -----  -----  -----  -----  -----  -----    8466.63    8466.63
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.44       0.44
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 22 REFLORESTAMENTO            815,66   0.04     815.66  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.04
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |      7.39       8.36       3.64       8.60       9.92      18.12       8.78      35.18
|        TOTAL             |                |      |           |           |           |           |           |           |           |           | 1.909.892,24 100.00  141207.60  159727.29   69592.45  164313.51  189401.48  346165.20  167668.86  671815.88
|                          |                |      |           |           |           |           |           |           |           |           |
====================================================================================================================================================

* LET1702

 


