



**NITERÓI**  
SEMPRE À FRENTE

Empresa Municipal de  
Moradia, Urbanização e  
Saneamento - EMUSA

**CRONOGRAMA COMUNIDADE BOA ESPERANÇA, PIRATININGA, NITERÓI**

		MÊS 01	MÊS 02	MÊS 03	MÊS 04	MÊS 05	MÊS 06	MÊS 07	MÊS 08	MÊS 09	MÊS 10	VALOR DO INVESTIMENTO
TRECHO 04	R\$ 7.581.588,67	30%	10%	10%	10%	10%	10%	5%	5%	5%	5%	100%
		R\$ 2.274.476,60	R\$ 758.158,87	R\$ 758.158,87	R\$ 758.158,87	R\$ 758.158,87	R\$ 758.158,87	R\$ 379.079,43	R\$ 379.079,43	R\$ 379.079,43	R\$ 379.079,43	R\$ 7.581.588,67
TRECHO 05	R\$ 1.374.585,85	60%	20%	20%								100%
		R\$ 824.751,51	R\$ 274.917,17	R\$ 274.917,17								R\$ 1.374.585,85
TRECHO 06	R\$ 3.752.903,43	30%	20%	20%	10%	10%	10%					100%
		R\$ 1.125.871,03	R\$ 750.580,69	R\$ 750.580,69	R\$ 375.290,34	R\$ 375.290,34	R\$ 375.290,34					R\$ 3.752.903,43
TRECHO 07	R\$ 1.220.863,14	60%	20%	20%								100%
		R\$ 732.517,88	R\$ 244.172,63	R\$ 244.172,63								R\$ 1.220.863,14
TRECHO 08	R\$ 3.841.396,88	40%	20%	20%	10%	10%						100%
		R\$ 1.536.558,75	R\$ 768.279,38	R\$ 768.279,38	R\$ 384.139,69	R\$ 384.139,69						R\$ 3.841.396,88
TRECHO 09	R\$ 4.377.087,80	20%	20%	20%	10%	10%	10%	5%	5%			100%
		R\$ 875.417,56	R\$ 875.417,56	R\$ 875.417,56	R\$ 437.708,78	R\$ 437.708,78	R\$ 437.708,78	R\$ 218.854,39	R\$ 218.854,39			R\$ 4.377.087,80
ADMINISTRAÇÃO	R\$ 437.268,00	33,26%	16,57%	16,57%	8,83%	8,83%	7,10%	2,70%	2,70%	1,72%	1,72%	100,00%
		R\$ 145.435,34	R\$ 72.455,31	R\$ 72.455,31	R\$ 38.610,76	R\$ 38.610,76	R\$ 31.046,03	R\$ 11.806,24	R\$ 11.806,24	R\$ 7.521,01	R\$ 7.521,01	R\$ 437.268,00
	R\$ 22.585.693,77	R\$ 7.515.028,67	R\$ 3.743.981,59	R\$ 3.743.981,59	R\$ 1.993.908,44	R\$ 1.993.908,44	R\$ 1.602.204,02	R\$ 609.740,06	R\$ 609.740,06	R\$ 386.600,44	R\$ 386.600,44	R\$ 22.585.693,77