
EMUSA

CRONOGRAMA FISICO FINANCEIRO JANEIRO/22  

OBRA: REFORMA DA SEPLAG-RUA DR. BORMANN N-43,12/13 ANDAR          

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     35.00      35.00      30.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO     84.117,00   5.86   29440.95   29440.95   25235.10
|   |                      |                |      |           |           |           |      2.05       2.05       1.76
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES              2.003,52   0.14    1001.76    1001.76  -----
|   |                      |                |      |           |           |           |      0.07       0.07
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     13.472,00   0.94   13472.00  -----  -----
|   |                      |                |      |           |           |           |      0.94
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 12 ALV E DIVISORIAS        11.031,62   0.77    5515.81    5515.81  -----
|   |                      |                |      |           |           |           |      0.38       0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     35.00      35.00      30.00
|   |                      |                |      |           |           |           | 13 REV PAR,TETOS, PISOS    115.169,68   8.03   40309.39   40309.39   34550.90
|   |                      |                |      |           |           |           |      2.81       2.81       2.41
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     20.00      50.00      30.00
|   |                      |                |      |           |           |           | 14 ESQ MAD,SER,FER, VID     35.107,86   2.45    7021.57   17553.93   10532.36
|   |                      |                |      |           |           |           |      0.49       1.22       0.73
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           | 15 INST ELE,HID,SAN,MEC    891.311,47  62.14  267393.44  356524.59  267393.44
|   |                      |                |      |           |           |           |     18.64      24.86      18.64
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 17 PINTURAS                70.548,14   4.92  -----   35274.07   35274.07
|   |                      |                |      |           |           |           |      2.46       2.46
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     30.00      50.00      20.00
|   |                      |                |      |           |           |           | 18 APAR HID,SAN,ELE,MEC    211.547,91  14.75   63464.37  105773.96   42309.58
|   |                      |                |      |           |           |           |      4.42       7.37       2.95
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     29.81      41.23      28.95
|        TOTAL             |                |      |           |           |           | 1.434.309,20 100.00  427619.29  591394.45  415295.46
|                          |                |      |           |           |           |
========================================================================================
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