
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: CONST. ESCADARIA, ACESSOS E GUARDA-CORPO - BELTRAO          

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     75.771,79   3.42   37885.90   37885.90  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.71       1.71
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        31.750,41   1.43   31750.41  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.43
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      36.995,13   1.67    9248.78    9248.78    9248.78    9248.78  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.42       0.42       0.42       0.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES             49.505,23   2.24   12376.31   12376.31   12376.31   12376.31  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.56       0.56       0.56       0.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    534.255,44  24.13  133563.86  133563.86  267127.72  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      6.03       6.03      12.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    146.062,99   6.60  -----  -----   73031.50   73031.50  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      3.30       3.30
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS      10.939,05   0.49  -----  -----  -----    5469.53    5469.53  -----
|   |                      |                |      |           |           |           |           |           |           |      0.25       0.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS     30.943,60   1.40  -----  -----  -----  -----   15471.80   15471.80
|   |                      |                |      |           |           |           |           |           |           |      0.70       0.70
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      50.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS             598.637,77  27.04  -----  -----  149659.44  299318.89  149659.44  -----
|   |                      |                |      |           |           |           |           |           |           |      6.76      13.52       6.76
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS        13.271,50   0.60  -----  -----  -----  -----    6635.75    6635.75
|   |                      |                |      |           |           |           |           |           |           |      0.30       0.30
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      3.703,41   0.17  -----  -----  -----  -----  -----    3703.41
|   |                      |                |      |           |           |           |           |           |           |      0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    532.263,50  24.04  -----  -----  -----  -----  266131.75  266131.75
|   |                      |                |      |           |           |           |           |           |           |     12.02      12.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     67.160,61   3.03  -----  -----  -----   33580.31   33580.31  -----
|   |                      |                |      |           |           |           |           |           |           |      1.52       1.52
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 16 COBERT,ISOL E IMPERM      1.702,60   0.08  -----  -----  -----  -----     851.30     851.30
|   |                      |                |      |           |           |           |           |           |           |      0.04       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 17 PINTURAS                 4.060,91   0.18  -----  -----  -----  -----  -----    4060.91
|   |                      |                |      |           |           |           |           |           |           |      0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     51.995,16   2.35  -----  -----  -----  -----  -----   51995.16
|   |                      |                |      |           |           |           |           |           |           |      2.35
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      25.214,04   1.14  -----  -----  -----  -----  -----   25214.04
|   |                      |                |      |           |           |           |           |           |           |      1.14
============================================================================================================================

* LET1509

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: CONST. ESCADARIA, ACESSOS E GUARDA-CORPO - BELTRAO          

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     10.15       8.72      23.10      19.56      21.58      16.89
|        TOTAL             |                |      |           |           |           |           |           |           | 2.214.233,14 100.00  224825.26  193074.85  511443.75  433025.30  477799.87  374064.12
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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