
EMUSA

CRONOGRAMA FISICO FINANCEIRO NOVEMBRO/21 

OBRA: CONTENCAO CONJ.DE BLOCOS ROCHOSOS-TV. LEO DUARTE            

============================================================================
|   |                      |                |      |       M E S E S       |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------|
|   |                      |       ITEM     |      |     1     |     2     |

|===|======================|================|======|===========|===========|
|   |                      |                |      |           |           |     60.00      40.00
|   |                      |                |      |           |           |  1 SERV ESC,LAB E CAMPO    223.512,20  56.92  134107.32   89404.88
|   |                      |                |      |           |           |     34.15      22.77
|---|----------------------|----------------|------|-----------|-----------|
|   |                      |                |      |           |           |    100.00
|   |                      |                |      |           |           |  2 CANTEIRO DE OBRA        13.782,97   3.51   13782.97  -----
|   |                      |                |      |           |           |      3.51
|---|----------------------|----------------|------|-----------|-----------|
|   |                      |                |      |           |           |    100.00
|   |                      |                |      |           |           |  3 MOVIMENTO DE TERRA       1.465,13   0.37    1465.13  -----
|   |                      |                |      |           |           |      0.37
|---|----------------------|----------------|------|-----------|-----------|
|   |                      |                |      |           |           |    100.00
|   |                      |                |      |           |           |  4 TRANSPORTES              1.988,04   0.51    1988.04  -----
|   |                      |                |      |           |           |      0.51
|---|----------------------|----------------|------|-----------|-----------|
|   |                      |                |      |           |           |    100.00
|   |                      |                |      |           |           |  5 SERV COMPLEMENTARES     40.070,11  10.20   40070.11  -----
|   |                      |                |      |           |           |     10.20
|---|----------------------|----------------|------|-----------|-----------|
|   |                      |                |      |           |           |    100.00
|   |                      |                |      |           |           |  7 ARGAMASSA,INJ E CONS      4.975,24   1.27  -----    4975.24
|   |                      |                |      |           |           |      1.27
|---|----------------------|----------------|------|-----------|-----------|
|   |                      |                |      |           |           |    100.00
|   |                      |                |      |           |           | 10 FUNDACOES                2.592,70   0.66  -----    2592.70
|   |                      |                |      |           |           |      0.66
|---|----------------------|----------------|------|-----------|-----------|
|   |                      |                |      |           |           |    100.00
|   |                      |                |      |           |           | 11 ESTRUTURAS             104.315,87  26.56  -----  104315.87
|   |                      |                |      |           |           |     26.56
|==========================|================|======|===========|===========|
|                          |                |      |           |           |     48.74      51.26
|        TOTAL             |                |      |           |           |   392.702,26 100.00  191413.57  201288.69
|                          |                |      |           |           |
============================================================================
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