EMUSA
CRONOGRAMA FISICO FINANCEIRO MARCO/22
OBRA: EXECUCAO DE PAVIMENTACAO E DRENAGEM-NOVA BRASILIA

I I | I | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | %  |—=——mmm oo oo oo o o |
I I | ITEM I I 1 | 2 | 3 I 4 | 5 |
| === [ [ \ [ [ \ [ [
I [ | \ 20.00] 20.00 | 20.00 | 20.00] 20.00]
| 1ISERV ESC,LAB E CAMPO | 63.797,84 8.60]  12759.57| 12759.57|  12759.57|  12759.57|  12759.57|
| | | | 1.72) 1.72} 1.72| 1.72| 1.72|
I [ | \ 30.00] 30.00 | 20.00 | 10.00] 10.00]
| 2 |CANTEIRO DE OBRA [ 24.204,91 3.26] 7261.47| 7261.47| 4840.98 | 2420.49| 2420.49]
| | | | 0. 98| 0.98) 0651 0.33 033
I [ | \ 20.00] 20.00 | 20.00 | 20.00] 20.00]
| 4 |TRANSPORTES [ 1.988,04 0.27] 397.61 397.61 | 397.61| 397.61] 397.61]
| I | | 0.5 0.05] 0.05} 005 0.05|
I [ | \ 20.00] 20.00| 20.00 | 20.00] 20.00]
| 5|SERV COMPLEMENTARES | 26.681,88 3.60] 5336.38] 5336.38 | 5336.38 | 5336.38| 5336.38|
| | | | 0.72| 0.72} 0.72| 0.72 0.72|
I [ | \ [ 30.00 | 30.00 | 20.00] 20.00]
| 6 IGAL,DRENOS E CONEXOS | 54.539,76 7.35] ----- | 16361.93| 16361.93]  10907.95|  10907.95|
| I | | I 2.20} 220} 1.47) L.47)
I [ \ \ [ [ 30.00| 30.00] 40.00]
| 8 |BASES E PAVIMENTOS [ 13.240,80 1.78] ----- |- [ 3972.24 | 3972.24] 5296.32]
- | - | R —
I [ | \ 10.00] 15.00 | 20.00 | 25.00] 30.00]
| 11 |ESTRUTURAS [ 488.587,50 65.83|  48858.75|  73288.13|  97717.50| 122146.88| 146576.25]
| | | | 6.58) 9.88| 13.17] 16. 46| 19.75|
I [ | \ 10.00] 10.00 | 20.00 | 30.00] 30.00]
| 14 |ESQ MAD, SER, FER, VID | 69.099,79  9.31] 6909.98] 6909.98|  13819.95|  20729.93|  20729.93]|
I [ | \ 0.93] 0.93] 1.86 2.79] 2.79]
I | I | | | I | |
| [ | \ 10.98| 16.48 | 20.91 | 24.08] 27.55]
| TOTAL [ 742.140,481100.00]  81523.75| 122315.05| 155206.15| 178671.04| 204424.49]
I |
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