
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REV. DA QUADRA DE ESPORTE - MORRO DA PENHA                  

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     80.00       5.00       5.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     47.078,80   7.47   37663.04    2353.94    2353.94    2353.94    2353.94
|   |                      |                |      |           |           |           |           |           |      5.97       0.37       0.37       0.37       0.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     70.00      30.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        18.817,56   2.98   13172.29    5645.27  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.09       0.90
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA       1.850,29   0.29     925.15     925.15  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.15       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      30.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             16.168,77   2.56    4850.63    4850.63    4850.63     808.44     808.44
|   |                      |                |      |           |           |           |           |           |      0.77       0.77       0.77       0.13       0.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      30.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     30.334,46   4.81   12133.78    9100.34    3033.45    3033.45    3033.45
|   |                      |                |      |           |           |           |           |           |      1.92       1.44       0.48       0.48       0.48
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     15.891,72   2.52  -----    7945.86    7945.86  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.26       1.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS      12.644,09   2.00  -----  -----  -----    6322.05    6322.05
|   |                      |                |      |           |           |           |           |           |      1.00       1.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  9 SERV PARQUES,JARDINS    151.860,66  24.08  -----  -----  -----   75930.33   75930.33
|   |                      |                |      |           |           |           |           |           |     12.04      12.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS              41.337,17   6.55  -----   20668.59   20668.59  -----  -----
|   |                      |                |      |           |           |           |           |           |      3.28       3.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS        19.203,23   3.04  -----  -----   19203.23  -----  -----
|   |                      |                |      |           |           |           |           |           |      3.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     32.172,30   5.10  -----  -----   16086.15   16086.15  -----
|   |                      |                |      |           |           |           |           |           |      2.55       2.55
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     32.319,56   5.12  -----  -----  -----   32319.56  -----
|   |                      |                |      |           |           |           |           |           |      5.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     25.671,13   4.07  -----   12835.57   12835.57  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.04       2.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 16 COBERT,ISOL E IMPERM    106.810,33  16.94  -----  -----   53405.17   53405.17  -----
|   |                      |                |      |           |           |           |           |           |      8.47       8.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                46.336,28   7.35  -----  -----  -----   23168.14   23168.14
|   |                      |                |      |           |           |           |           |           |      3.67       3.67
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     21.608,72   3.43  -----  -----  -----   10804.36   10804.36
|   |                      |                |      |           |           |           |           |           |      1.71       1.71
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 21 ILUMINACAO PUBLICA      10.546,44   1.67  -----  -----  -----    5273.22    5273.22
|   |                      |                |      |           |           |           |           |           |      0.84       0.84
================================================================================================================

* W19AGOA

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REV. DA QUADRA DE ESPORTE - MORRO DA PENHA                  

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     10.90      10.20      22.26      36.39      20.25
|        TOTAL             |                |      |           |           |           |           |           |   630.651,51 100.00   68744.89   64325.33  140382.57  229504.79  127693.92
|                          |                |      |           |           |           |           |           |
================================================================================================================

* W19AGOA

 


