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CRONOGRAMA FISICO FINANCEIRO NOVEMBRO/21 

OBRA: RECONSTRUCAO E CANALIZACAO DE CORREGO-SANTA ROSA            

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO     69.471,20   6.94   17367.80   17367.80   17367.80   17367.80
|   |                      |                |      |           |           |           |           |      1.73       1.73       1.73       1.73
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     80.00      20.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        18.323,20   1.83   14658.56    3664.64  -----  -----
|   |                      |                |      |           |           |           |           |      1.46       0.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      30.00      10.00      10.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA     152.534,33  15.23   76267.17   45760.30   15253.43   15253.43
|   |                      |                |      |           |           |           |           |      7.62       4.57       1.52       1.52
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES            158.611,33  15.84   63444.53   31722.27   31722.27   31722.27
|   |                      |                |      |           |           |           |           |      6.34       3.17       3.17       3.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES     24.131,08   2.41   12065.54    4826.22    4826.22    2413.11
|   |                      |                |      |           |           |           |           |      1.20       0.48       0.48       0.24
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      50.00      15.00      15.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS    202.239,80  20.19   40447.96  101119.90   30335.97   30335.97
|   |                      |                |      |           |           |           |           |      4.04      10.10       3.03       3.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      50.00      15.00      15.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS       6.932,54   0.69    1386.51    3466.27    1039.88    1039.88
|   |                      |                |      |           |           |           |           |      0.14       0.35       0.10       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      50.00      15.00      15.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             141.458,87  14.13   28291.77   70729.44   21218.83   21218.83
|   |                      |                |      |           |           |           |           |      2.83       7.06       2.12       2.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      50.00      15.00      15.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS         7.530,39   0.75    1506.08    3765.20    1129.56    1129.56
|   |                      |                |      |           |           |           |           |      0.15       0.38       0.11       0.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      50.00      15.00      15.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS      4.439,61   0.44     887.92    2219.81     665.94     665.94
|   |                      |                |      |           |           |           |           |      0.09       0.22       0.07       0.07
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           | 19 EQUIPAMENTOS           203.095,20  20.28   60928.56   60928.56   40619.04   40619.04
|   |                      |                |      |           |           |           |           |      6.08       6.08       4.06       4.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS      12.670,87   1.27    3167.72    3167.72    3167.72    3167.72
|   |                      |                |      |           |           |           |           |      0.32       0.32       0.32       0.32
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     32.00      34.82      16.71      16.47
|        TOTAL             |                |      |           |           |           |           | 1.001.438,42 100.00  320420.12  348738.10  167346.65  164933.55
|                          |                |      |           |           |           |           |
====================================================================================================

* LET0920

 


