

OBRA: CONTENCAO DE ENCOSTA RUA VEREADOR EKIO JOSE ALVES N13, ILHA

N.	DISCRIMINACAO	VALOR TOTAL ITEM	%	M E S E S		
				1	2	3
1	SERV ESC, LAB E CAMPO	265.253,78	52.91	15.00 39788.07 7.94	65.00 172414.96 34.39	20.00 53050.76 10.58
2	CANTEIRO DE OBRA	26.632,61	5.31	30.00 7989.78 1.59	40.00 10653.04 2.12	30.00 7989.78 1.59
3	MOVIMENTO DE TERRA	8.398,40	1.68	40.00 3359.36 0.67	60.00 5039.04 1.01	----
4	TRANSPORTES	35.988,31	7.18	35.00 12595.91 2.51	60.00 21592.99 4.31	5.00 1799.42 0.36
5	SERV COMPLEMENTARES	10.829,16	2.16	40.00 4331.66 0.86	60.00 6497.50 1.30	----
9	SERV PARQUES, JARDINS	5.046,86	1.01	----	20.00 1009.37 0.20	80.00 4037.49 0.81
10	FUNDACOES	20.584,40	4.11	60.00 12350.64 2.46	40.00 8233.76 1.64	----
11	ESTRUTURAS	109.396,58	21.82	10.00 10939.66 2.18	55.00 60168.12 12.00	35.00 38288.80 7.64
12	ALV E DIVISORIAS	417,89	0.08	----	90.00 376.10 0.08	10.00 41.79 0.01
13	REV PAR, TETOS, PISOS	90,40	0.02	----	90.00 81.36 0.02	10.00 9.04 0.00
15	INST ELE, HID, SAN, MEC	18.082,19	3.61	5.00 904.11 0.18	90.00 16273.97 3.25	5.00 904.11 0.18
17	PINTURAS	644,92	0.13	----	50.00 322.46 0.06	50.00 322.46 0.06
TOTAL		501.365,50	100.00	18.40 92259.19	60.37 302662.67	21.23 106443.64

* P22MAIA