
EMUSA

CRONOGRAMA FISICO FINANCEIRO NOVEMBRO/21 

OBRA: CONT. DE ENCOSTA-T. TRINTA DE OUTUBRO-ATALAIA               

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     34.00      24.00       2.00      36.00       2.00       2.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    315.370,82  46.58  107226.08   75689.00    6307.42  113533.50    6307.42    6307.42
|   |                      |                |      |           |           |           |           |           |           |     15.84      11.18       0.93      16.77       0.93       0.93
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        21.264,39   3.14   10632.20    2126.44    2126.44    2126.44    2126.44    2126.44
|   |                      |                |      |           |           |           |           |           |           |      1.57       0.31       0.31       0.31       0.31       0.31
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     26.00      34.00      17.00      23.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA       7.876,64   1.16  -----    2047.93    2678.06    1339.03    1811.63  -----
|   |                      |                |      |           |           |           |           |           |           |      0.30       0.40       0.20       0.27
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES              6.295,46   0.93  -----  -----    1888.64  -----    4406.82  -----
|   |                      |                |      |           |           |           |           |           |           |      0.28       0.65
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      56.00      34.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     17.730,27   2.62  -----    1773.03  -----    9928.95  -----    6028.29
|   |                      |                |      |           |           |           |           |           |           |      0.26       1.47       0.89
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS        259,08   0.04  -----  -----     129.54  -----     129.54  -----
|   |                      |                |      |           |           |           |           |           |           |      0.02       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     10.931,80   1.61  -----  -----    3279.54  -----    7652.26  -----
|   |                      |                |      |           |           |           |           |           |           |      0.48       1.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS      11.249,00   1.66  -----  -----  -----  -----  -----   11249.00
|   |                      |                |      |           |           |           |           |           |           |      1.66
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES                6.918,85   1.02  -----    2075.66  -----    4843.20  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.31       0.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      9.00      24.00      48.00      19.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS             231.685,11  34.22  -----   20851.66   55604.43  -----  111208.85   44020.17
|   |                      |                |      |           |           |           |           |           |           |      3.08       8.21      16.43       6.50
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS      47.432,00   7.01  -----  -----   18972.80  -----  -----   28459.20
|   |                      |                |      |           |           |           |           |           |           |      2.80       4.20
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     17.41      15.44      13.44      19.46      19.74      14.50
|        TOTAL             |                |      |           |           |           |           |           |           |   677.013,42 100.00  117858.27  104563.70   90986.86  131771.11  133642.96   98190.52
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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