
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: MURO DE CONTENCAO NA PRAIA DE ITACOATIARA                   

========================================================================================================================================
|   |                      |                |      |                                    M E S E S                                      |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    477.519,45  32.81  238759.73  119379.86  119379.86  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |     16.40       8.20       8.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        74.314,43   5.11   37157.22   37157.22  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      2.55       2.55
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      99.289,80   6.82  -----   49644.90   24822.45   24822.45  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      3.41       1.71       1.71
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |  4 TRANSPORTES             60.065,64   4.13  -----  -----   30032.82   15016.41   15016.41  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      2.06       1.03       1.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    133.525,91   9.17  -----  -----   33381.48   33381.48   33381.48   33381.48  -----
|   |                      |                |      |           |           |           |           |           |           |           |      2.29       2.29       2.29       2.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     57.814,74   3.97  -----  -----  -----   57814.74  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      3.97
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS        917,84   0.06     917.84  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 10 FUNDACOES               31.863,60   2.19  -----  -----  -----  -----   15931.80   15931.80  -----
|   |                      |                |      |           |           |           |           |           |           |           |      1.09       1.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 11 ESTRUTURAS             398.684,69  27.39  -----  -----  -----  -----   99671.17   99671.17  199342.35
|   |                      |                |      |           |           |           |           |           |           |           |      6.85       6.85      13.69
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     19.934,40   1.37  -----  -----  -----   19934.40  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      1.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 19 EQUIPAMENTOS            71.798,40   4.93  -----  -----   35899.20   35899.20  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      2.47       2.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS      29.898,88   2.05  -----  -----  -----  -----  -----  -----   29898.88
|   |                      |                |      |           |           |           |           |           |           |           |      2.05
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |     19.02      14.16      16.73      12.84      11.27      10.24      15.75
|        TOTAL             |                |      |           |           |           |           |           |           |           | 1.455.627,78 100.00  276834.78  206181.98  243515.81  186868.68  164000.86  148984.45  229241.23
|                          |                |      |           |           |           |           |           |           |           |
========================================================================================================================================
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