
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: CONT. DE BLOCO ROCHOSO, RUA J. AFONSO,120-CARAMUJO          

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     35.00      35.00      30.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO    214.918,96  46.52   75221.64   75221.64   64475.69
|   |                      |                |      |           |           |           |     16.28      16.28      13.96
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     35.00      35.00      30.00
|   |                      |                |      |           |           |           |  2 CANTEIRO DE OBRA        15.908,79   3.44    5568.08    5568.08    4772.64
|   |                      |                |      |           |           |           |      1.21       1.21       1.03
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           |  3 MOVIMENTO DE TERRA       2.700,63   0.58    1620.38    1080.25  -----
|   |                      |                |      |           |           |           |      0.35       0.23
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES              6.250,60   1.35    3750.36    2500.24  -----
|   |                      |                |      |           |           |           |      0.81       0.54
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     11.080,62   2.40    4432.25    4432.25    2216.12
|   |                      |                |      |           |           |           |      0.96       0.96       0.48
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |  7 ARGAMASSA,INJ E CONS      6.320,90   1.37    3160.45    3160.45  -----
|   |                      |                |      |           |           |           |      0.68       0.68
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           | 11 ESTRUTURAS             204.801,47  44.33  -----  122880.88   81920.59
|   |                      |                |      |           |           |           |     26.60      17.73
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     20.29      46.50      33.20
|        TOTAL             |                |      |           |           |           |   461.981,97 100.00   93753.15  214843.78  153385.04
|                          |                |      |           |           |           |
========================================================================================
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