
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: REVIT.PRACA RUA EURLANDO VARGAS-ILHA DA CONCEICAO           

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO     33.231,35   8.78    9969.41    9969.41    6646.27    6646.27
|   |                      |                |      |           |           |           |           |      2.64       2.64       1.76       1.76
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      30.00      20.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        16.850,15   4.45    8425.08    5055.05    3370.03  -----
|   |                      |                |      |           |           |           |           |      2.23       1.34       0.89
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      30.00      20.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA          30,85   0.01      15.43       9.26       6.17  -----
|   |                      |                |      |           |           |           |           |      0.00       0.00       0.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES              5.219,95   1.38    1304.99    1304.99    1304.99    1304.99
|   |                      |                |      |           |           |           |           |      0.34       0.34       0.34       0.34
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES     10.092,11   2.67    2523.03    2523.03    2523.03    2523.03
|   |                      |                |      |           |           |           |           |      0.67       0.67       0.67       0.67
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS      88.812,98  23.47   22203.25   22203.25   22203.25   22203.25
|   |                      |                |      |           |           |           |           |      5.87       5.87       5.87       5.87
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           |  9 SERV PARQUES,JARDINS    102.231,98  27.02   10223.20   30669.59   30669.59   30669.59
|   |                      |                |      |           |           |           |           |      2.70       8.11       8.11       8.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS              12.169,20   3.22    3042.30    3042.30    3042.30    3042.30
|   |                      |                |      |           |           |           |           |      0.80       0.80       0.80       0.80
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     15.00      50.00      35.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS         5.352,22   1.41  -----     802.83    2676.11    1873.28
|   |                      |                |      |           |           |           |           |      0.21       0.71       0.50
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      50.00      30.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS      5.399,97   1.43  -----    1079.99    2699.99    1619.99
|   |                      |                |      |           |           |           |           |      0.29       0.71       0.43
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      45.00      45.00
|   |                      |                |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID     13.862,32   3.66    1386.23    6238.04    6238.04  -----
|   |                      |                |      |           |           |           |           |      0.37       1.65       1.65
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC      3.933,06   1.04     983.27     983.27     983.27     983.27
|   |                      |                |      |           |           |           |           |      0.26       0.26       0.26       0.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 16 COBERT,ISOL E IMPERM     14.429,05   3.81  -----  -----    7214.53    7214.53
|   |                      |                |      |           |           |           |           |      1.91       1.91
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           | 17 PINTURAS                31.029,52   8.20    7757.38    7757.38    7757.38    7757.38
|   |                      |                |      |           |           |           |           |      2.05       2.05       2.05       2.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      3.536,76   0.93  -----  -----    1768.38    1768.38
|   |                      |                |      |           |           |           |           |      0.47       0.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      30.00      50.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS       1.662,38   0.44  -----     332.48     498.71     831.19
|   |                      |                |      |           |           |           |           |      0.09       0.13       0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      40.00      50.00
|   |                      |                |      |           |           |           |           | 21 ILUMINACAO PUBLICA      30.490,26   8.06  -----    3049.03   12196.10   15245.13
|   |                      |                |      |           |           |           |           |      0.81       3.22       4.03
====================================================================================================

* EURLAND

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: REVIT.PRACA RUA EURLANDO VARGAS-ILHA DA CONCEICAO           

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     17.93      25.12      29.55      27.41
|        TOTAL             |                |      |           |           |           |           |   378.334,11 100.00   67833.54   95019.88  111798.13  103682.56
|                          |                |      |           |           |           |           |
====================================================================================================

* EURLAND

 


