
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: CONTENCAO RUA JOAO TEODORO DA SILVA - CANTAGALO             

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.070.255,69  24.06  214051.14  214051.14  214051.14  214051.14  214051.14
|   |                      |                |      |           |           |           |           |           |      4.81       4.81       4.81       4.81       4.81
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        32.939,29   0.74    6587.86    6587.86    6587.86    6587.86    6587.86
|   |                      |                |      |           |           |           |           |           |      0.15       0.15       0.15       0.15       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA      57.775,72   1.30   11555.14   23110.29   23110.29  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.26       0.52       0.52
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      30.00      30.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             89.383,02   2.01   17876.60   26814.91   26814.91    8938.30    8938.30
|   |                      |                |      |           |           |           |           |           |      0.40       0.60       0.60       0.20       0.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES    494.285,83  11.11   98857.17   98857.17   98857.17   98857.17   98857.17
|   |                      |                |      |           |           |           |           |           |      2.22       2.22       2.22       2.22       2.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     28.129,44   0.63  -----    5625.89   11251.78   11251.78  -----
|   |                      |                |      |           |           |           |           |           |      0.13       0.25       0.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS    371.949,49   8.36   74389.90  148779.80  148779.80  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.67       3.34       3.34
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS     105.376,91   2.37  -----  -----  -----   52688.46   52688.46
|   |                      |                |      |           |           |           |           |           |      1.18       1.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES              248.001,12   5.57   49600.22   99200.45   99200.45  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.11       2.23       2.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS           1.803.682,60  40.54  -----  721473.04  721473.04  360736.52  -----
|   |                      |                |      |           |           |           |           |           |     16.22      16.22       8.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      3.176,25   0.07  -----  -----  -----    1588.13    1588.13
|   |                      |                |      |           |           |           |           |           |      0.04       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC        944,64   0.02  -----  -----     472.32     472.32  -----
|   |                      |                |      |           |           |           |           |           |      0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 20 PRECOS RODOVIARIOS     142.974,45   3.21  -----   71487.23   71487.23  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.61       1.61
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     10.63      31.83      31.97      16.97       8.60
|        TOTAL             |                |      |           |           |           |           |           | 4.448.874,45 100.00  472918.03 1415987.75 1422085.96  755171.66  382711.04
|                          |                |      |           |           |           |           |           |
================================================================================================================
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