
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: EST.CONTENCAO FINAL DA ALAMEDA SAO BOAVENTURA               

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     35.00      25.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.405.433,85  31.61  491901.85  351358.46  281086.77  281086.77  -----
|   |                      |                |      |           |           |           |           |           |     11.06       7.90       6.32       6.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        47.006,75   1.06   23503.38   14102.03    9401.35  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.53       0.32       0.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA      18.353,27   0.41  -----    7341.31    7341.31    3670.65  -----
|   |                      |                |      |           |           |           |           |           |      0.17       0.17       0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      25.00      25.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             97.799,70   2.20    9779.97   24449.93   24449.93   19559.94   19559.94
|   |                      |                |      |           |           |           |           |           |      0.22       0.55       0.55       0.44       0.44
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES    418.575,13   9.41  -----   83715.03  167430.05  125572.54   41857.51
|   |                      |                |      |           |           |           |           |           |      1.88       3.77       2.82       0.94
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     15.00      25.00      50.00      10.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS      2.080,81   0.05  -----     312.12     520.20    1040.41     208.08
|   |                      |                |      |           |           |           |           |           |      0.01       0.01       0.02       0.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      50.00      20.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     11.963,59   0.27  -----  -----    3589.08    5981.80    2392.72
|   |                      |                |      |           |           |           |           |           |      0.08       0.13       0.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS      14.271,14   0.32  -----  -----  -----    5708.46    8562.68
|   |                      |                |      |           |           |           |           |           |      0.13       0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           |  9 SERV PARQUES,JARDINS     35.694,20   0.80  -----  -----  -----   10708.26   24985.94
|   |                      |                |      |           |           |           |           |           |      0.24       0.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      50.00      20.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES              135.868,32   3.06  -----   40760.50   67934.16   27173.66  -----
|   |                      |                |      |           |           |           |           |           |      0.92       1.53       0.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      35.00       5.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS           2.137.076,60  48.07  -----  427415.32  854830.64  747976.81  106853.83
|   |                      |                |      |           |           |           |           |           |      9.61      19.23      16.82       2.40
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     55.00      45.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS         5.711,50   0.13  -----  -----    3141.33    2570.18  -----
|   |                      |                |      |           |           |           |           |           |      0.07       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      35.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     98.152,25   2.21  -----   24538.06   34353.29   29445.68    9815.23
|   |                      |                |      |           |           |           |           |           |      0.55       0.77       0.66       0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                 1.631,18   0.04  -----  -----  -----     652.47     978.71
|   |                      |                |      |           |           |           |           |           |      0.01       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      1.521,40   0.03  -----  -----  -----     608.56     912.84
|   |                      |                |      |           |           |           |           |           |      0.01       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      60.00      10.00
|   |                      |                |      |           |           |           |           |           | 21 ILUMINACAO PUBLICA      15.075,42   0.34  -----  -----    4522.63    9045.25    1507.54
|   |                      |                |      |           |           |           |           |           |      0.10       0.20       0.03
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     11.81      21.91      32.81      28.58       4.89
|        TOTAL             |                |      |           |           |           |           |           | 4.446.215,11 100.00  525185.19  973992.75 1458600.72 1270801.43  217635.02
|                          |                |      |           |           |           |           |           |
================================================================================================================
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