
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REVIT DO CAIS NA RUA BARAO DO MAUA, PORTUGAL PEQ.           

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO    254.778,75   7.81  254778.75  -----  -----  -----
|   |                      |                |      |           |           |           |           |      7.81
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        62.051,74   1.90   62051.74  -----  -----  -----
|   |                      |                |      |           |           |           |           |      1.90
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA       3.125,47   0.10    3125.47  -----  -----  -----
|   |                      |                |      |           |           |           |           |      0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES              3.382,19   0.10    3382.19  -----  -----  -----
|   |                      |                |      |           |           |           |           |      0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES    173.225,51   5.31  -----   86612.76   86612.76  -----
|   |                      |                |      |           |           |           |           |      2.65       2.65
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS     16.014,60   0.49  -----   16014.60  -----  -----
|   |                      |                |      |           |           |           |           |      0.49
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS      20.309,50   0.62  -----   20309.50  -----  -----
|   |                      |                |      |           |           |           |           |      0.62
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  9 SERV PARQUES,JARDINS    173.079,57   5.31  -----   86539.79   86539.79  -----
|   |                      |                |      |           |           |           |           |      2.65       2.65
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             295.488,05   9.06   73872.01   73872.01   73872.01   73872.01
|   |                      |                |      |           |           |           |           |      2.26       2.26       2.26       2.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS        15.308,71   0.47   15308.71  -----  -----  -----
|   |                      |                |      |           |           |           |           |      0.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS    184.307,08   5.65  -----  184307.08  -----  -----
|   |                      |                |      |           |           |           |           |      5.65
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID  1.768.526,73  54.21  442131.68  442131.68  442131.68  442131.68
|   |                      |                |      |           |           |           |           |     13.55      13.55      13.55      13.55
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC     27.894,45   0.86  -----   27894.45  -----  -----
|   |                      |                |      |           |           |           |           |      0.86
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 16 COBERT,ISOL E IMPERM    123.557,49   3.79  -----  -----  123557.49  -----
|   |                      |                |      |           |           |           |           |      3.79
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 17 PINTURAS                53.335,09   1.63  -----  -----  -----   53335.09
|   |                      |                |      |           |           |           |           |      1.63
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     12.746,15   0.39  -----  -----  -----   12746.15
|   |                      |                |      |           |           |           |           |      0.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS          30,36   0.00      30.36  -----  -----  -----
|   |                      |                |      |           |           |           |           |      0.00
====================================================================================================

* GOUT20A



EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REVIT DO CAIS NA RUA BARAO DO MAUA, PORTUGAL PEQ.           

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 21 ILUMINACAO PUBLICA      75.122,14   2.30  -----  -----   37561.07   37561.07
|   |                      |                |      |           |           |           |           |      1.15       1.15
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     26.20      28.74      26.06      18.99
|        TOTAL             |                |      |           |           |           |           | 3.262.283,58 100.00  854680.92  937681.87  850274.80  619646.01
|                          |                |      |           |           |           |           |
====================================================================================================

* GOUT20A


