
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: SISTEMA DE PROTECAO PARA VEICULOS DIVERSOS OU GUARD RAIL PAD

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     35.00      25.00      30.00      10.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO    135.493,94  21.41   47422.88   33873.49   40648.18   13549.39
|   |                      |                |      |           |           |           |           |      7.49       5.35       6.42       2.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      30.00      25.00       5.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        30.433,79   4.81   12173.52    9130.14    7608.45    1521.69
|   |                      |                |      |           |           |           |           |      1.92       1.44       1.20       0.24
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     55.00      35.00       8.00       2.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA       4.330,54   0.68    2381.80    1515.69     346.44      86.61
|   |                      |                |      |           |           |           |           |      0.38       0.24       0.05       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     45.00      30.00      15.00      10.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES             62.107,46   9.81   27948.36   18632.24    9316.12    6210.75
|   |                      |                |      |           |           |           |           |      4.42       2.94       1.47       0.98
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      40.00      40.00      10.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES     28.949,91   4.57    2894.99   11579.96   11579.96    2894.99
|   |                      |                |      |           |           |           |           |      0.46       1.83       1.83       0.46
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      5.00      32.00      43.00      20.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             152.105,72  24.03    7605.29   48673.83   65405.46   30421.14
|   |                      |                |      |           |           |           |           |      1.20       7.69      10.33       4.81
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      4.00      52.00      44.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC     50.305,60   7.95  -----    2012.22   26158.91   22134.46
|   |                      |                |      |           |           |           |           |      0.32       4.13       3.50
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      2.00      18.00      80.00
|   |                      |                |      |           |           |           |           | 17 PINTURAS                 1.225,12   0.19  -----      24.50     220.52     980.10
|   |                      |                |      |           |           |           |           |      0.00       0.03       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      6.00      42.00      42.00      10.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS     168.008,10  26.54   10080.49   70563.40   70563.40   16800.81
|   |                      |                |      |           |           |           |           |      1.59      11.15      11.15       2.65
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     17.46      30.97      36.63      14.95
|        TOTAL             |                |      |           |           |           |           |   632.960,18 100.00  110507.31  196005.47  231847.45   94599.95
|                          |                |      |           |           |           |           |
====================================================================================================
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