
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: REFORMAS DE ACESSOS NO PREVENTORIO PARTE 1 E 2              

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     12.50      12.50      12.50      12.50      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     74.257,64   4.18    9282.21    9282.21    9282.21    9282.21    9282.21    9282.21    9282.21    9282.21
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.52       0.52       0.52       0.52       0.52       0.52       0.52       0.52
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     12.50      12.50      12.50      12.50      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        39.764,89   2.24    4970.61    4970.61    4970.61    4970.61    4970.61    4970.61    4970.61    4970.61
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.28       0.28       0.28       0.28       0.28       0.28       0.28       0.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     16.66      16.66      16.66      16.66      16.66      16.70
|   |                      |                |      |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      39.149,87   2.21  -----    6522.37    6522.37    6522.37    6522.37    6522.37    6538.03  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.37       0.37       0.37       0.37       0.37       0.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     12.50      12.50      12.50      12.50      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  4 TRANSPORTES              9.059,96   0.51    1132.50    1132.50    1132.50    1132.50    1132.50    1132.50    1132.50    1132.50
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.06       0.06       0.06       0.06       0.06       0.06       0.06       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     12.50      12.50      12.50      12.50      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    287.292,02  16.19   35911.50   35911.50   35911.50   35911.50   35911.50   35911.50   35911.50   35911.50
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.02       2.02       2.02       2.02       2.02       2.02       2.02       2.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     78.085,00   4.40  -----  -----  -----   39042.50   39042.50  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.20       2.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS      3.968,88   0.22  -----  -----  -----  -----    3968.88  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 11 ESTRUTURAS             600.537,03  33.83  -----  120107.41  120107.41  120107.41  120107.41  120107.41  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      6.77       6.77       6.77       6.77       6.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS        11.339,00   0.64  -----  -----  -----    5669.50    5669.50  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.32       0.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      2.184,84   0.12  -----  -----  -----  -----    1092.42    1092.42  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.06       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    319.223,15  17.98  -----  -----   63844.63   63844.63   63844.63   63844.63   63844.63  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.60       3.60       3.60       3.60       3.60
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     75.934,30   4.28  -----  -----  -----  -----   37967.15   37967.15  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.14       2.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     23.239,17   1.31  -----  -----  -----  -----  -----   11619.59   11619.59  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.65       0.65
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA     210.934,34  11.88  -----  -----  -----  -----  -----  105467.17  105467.17  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      5.94       5.94
====================================================================================================================================================

* PREV21D

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: REFORMAS DE ACESSOS NO PREVENTORIO PARTE 1 E 2              

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |      2.89      10.02      13.62      16.14      18.56      22.42      13.45       2.89
|        TOTAL             |                |      |           |           |           |           |           |           |           |           | 1.774.970,09 100.00   51296.81  177926.59  241771.22  286483.22  329511.67  397917.54  238766.23   51296.81
|                          |                |      |           |           |           |           |           |           |           |           |
====================================================================================================================================================

* PREV21D

 


