
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: ESTABILIZACAO DE ENCOSTAS 19 PONTOS - JURUJUBA              

============================================================================================================================================================================
|   |                      |                |      |                                                       M E S E S                                                       |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |    10     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      30.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  5.440.957,22  42.06 1632287.17 1632287.17 1632287.17  544095.72  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     12.62      12.62      12.62       4.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       220.187,24   1.70   22018.72   22018.72   22018.72   22018.72   22018.72   22018.72   22018.72   22018.72   22018.72   22018.72
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.17       0.17       0.17       0.17       0.17       0.17       0.17       0.17       0.17       0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      33.756,71   0.26    6751.34    6751.34    6751.34    6751.34    3375.67    3375.67  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.05       0.05       0.05       0.05       0.03       0.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  4 TRANSPORTES            118.381,62   0.92   23676.32   23676.32   23676.32   23676.32   11838.16   11838.16  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.18       0.18       0.18       0.18       0.09       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    890.922,19   6.89  178184.44  178184.44  178184.44  178184.44   89092.22   89092.22  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.38       1.38       1.38       1.38       0.69       0.69
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    831.714,62   6.43  -----  -----  166342.92  166342.92  166342.92  166342.92  166342.92  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.29       1.29       1.29       1.29       1.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS    277.420,96   2.14  -----  -----   55484.19   55484.19   55484.19   55484.19   55484.19  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.43       0.43       0.43       0.43       0.43
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 10 FUNDACOES              392.143,91   3.03  -----  -----   78428.78   78428.78   78428.78   78428.78   78428.78  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.61       0.61       0.61       0.61       0.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 11 ESTRUTURAS           4.587.653,02  35.46  -----  -----  -----  -----  917530.60  917530.60  917530.60  917530.60  917530.60  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      7.09       7.09       7.09       7.09       7.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      3.234,33   0.03  -----  -----  -----  -----  -----  -----     323.43     970.30     970.30     970.30
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.00       0.01       0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC      4.467,60   0.03  -----  -----  -----  -----     893.52     893.52     893.52     893.52     446.76     446.76
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.01       0.01       0.01       0.01       0.00       0.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS     135.567,85   1.05  -----  -----  -----  -----  -----  -----   40670.36   40670.36   27113.57   27113.57
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.31       0.31       0.21       0.21
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |           |           |     14.40      14.40      16.72       8.31      10.40      10.40       9.91       7.59       7.48       0.39
|        TOTAL             |                |      |           |           |           |           |           |           |           |           |           |           |12.936.407,27 100.00 1862917.99 1862917.99 2163173.89 1074982.45 1345004.80 1345004.80 1281692.53  982083.50  968079.96   50549.35
|                          |                |      |           |           |           |           |           |           |           |           |           |           |
============================================================================================================================================================================
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