
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: CONT. PONTE COM PASSARELA-SANTA BARBARA E MATAPACA          

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     30.00      20.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    956.400,01  22.48  286920.00  191280.00  191280.00  191280.00   95640.00
|   |                      |                |      |           |           |           |           |           |      6.74       4.50       4.50       4.50       2.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        63.226,55   1.49   31613.28   12645.31   12645.31    6322.66  -----
|   |                      |                |      |           |           |           |           |           |      0.74       0.30       0.30       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      35.00      15.00      10.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA      15.600,33   0.37    6240.13    5460.12    2340.05    1560.03  -----
|   |                      |                |      |           |           |           |           |           |      0.15       0.13       0.06       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     35.00      30.00      20.00      15.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES            293.120,16   6.89  102592.06   87936.05   58624.03   43968.02  -----
|   |                      |                |      |           |           |           |           |           |      2.41       2.07       1.38       1.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      30.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES    148.084,43   3.48   44425.33   44425.33   44425.33    7404.22    7404.22
|   |                      |                |      |           |           |           |           |           |      1.04       1.04       1.04       0.17       0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     63.845,20   1.50    6384.52   19153.56   19153.56   19153.56  -----
|   |                      |                |      |           |           |           |           |           |      0.15       0.45       0.45       0.45
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS      4.561,04   0.11  -----  -----  -----    2280.52    2280.52
|   |                      |                |      |           |           |           |           |           |      0.05       0.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |      5.00      15.00      30.00      45.00       5.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS     127.911,53   3.01    6395.58   19186.73   38373.46   57560.19    6395.58
|   |                      |                |      |           |           |           |           |           |      0.15       0.45       0.90       1.35       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     80.00      20.00
|   |                      |                |      |           |           |           |           |           |  9 SERV PARQUES,JARDINS      2.475,00   0.06  -----  -----  -----    1980.00     495.00
|   |                      |                |      |           |           |           |           |           |      0.05       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES              135.496,48   3.18  -----   40648.94   54198.59   40648.94  -----
|   |                      |                |      |           |           |           |           |           |      0.96       1.27       0.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      60.00      25.00       5.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS           2.032.554,12  47.77  -----  203255.41 1219532.47  508138.53  101627.71
|   |                      |                |      |           |           |           |           |           |      4.78      28.66      11.94       2.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS         4.226,51   0.10  -----  -----  -----    1267.95    2958.56
|   |                      |                |      |           |           |           |           |           |      0.03       0.07
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     15.00      35.00      50.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     83.813,10   1.97  -----   12571.97   29334.59   41906.55  -----
|   |                      |                |      |           |           |           |           |           |      0.30       0.69       0.99
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                 1.181,33   0.03  -----  -----  -----     590.67     590.67
|   |                      |                |      |           |           |           |           |           |      0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      50.00      10.00
|   |                      |                |      |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      3.042,80   0.07  -----  -----    1217.12    1521.40     304.28
|   |                      |                |      |           |           |           |           |           |      0.03       0.04       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           | 20 PRECOS RODOVIARIOS     289.917,48   6.81   86975.24   86975.24   86975.24   28991.75  -----
|   |                      |                |      |           |           |           |           |           |      2.04       2.04       2.04       0.68
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      50.00      40.00
|   |                      |                |      |           |           |           |           |           | 21 ILUMINACAO PUBLICA      28.982,82   0.68  -----  -----    2898.28   14491.41   11593.13
|   |                      |                |      |           |           |           |           |           |      0.07       0.34       0.27
================================================================================================================

* T20DEZA

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: CONT. PONTE COM PASSARELA-SANTA BARBARA E MATAPACA          

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     13.43      17.01      41.39      22.78       5.39
|        TOTAL             |                |      |           |           |           |           |           | 4.254.438,89 100.00  571546.14  723538.66 1760998.04  969066.40  229289.66
|                          |                |      |           |           |           |           |           |
================================================================================================================

* T20DEZA

 


