
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONSTRUCAO DE CORTINA ATIRANTADAS COM ESTACA RAIZ           

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     10.00      20.00      20.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  4.078.587,00  36.97  407858.70  815717.40  815717.40  815717.40  815717.40  407858.70
|   |                      |                |      |           |           |           |           |           |           |      3.70       7.39       7.39       7.39       7.39       3.70
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     15.00      17.00      18.00      18.00      17.00      15.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        79.997,53   0.73   11999.63   13599.58   14399.56   14399.56   13599.58   11999.63
|   |                      |                |      |           |           |           |           |           |           |      0.11       0.12       0.13       0.13       0.12       0.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     13.00      25.00      28.00      22.00      10.00       2.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA     102.052,34   0.92   13266.80   25513.09   28574.66   22451.51   10205.23    2041.05
|   |                      |                |      |           |           |           |           |           |           |      0.12       0.23       0.26       0.20       0.09       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      9.00      18.00      25.00      35.00      10.00       3.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES            494.081,84   4.48   44467.37   88934.73  123520.46  172928.64   49408.18   14822.46
|   |                      |                |      |           |           |           |           |           |           |      0.40       0.81       1.12       1.57       0.45       0.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      6.00      16.00      19.00      31.00      18.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES  1.223.522,75  11.09   73411.37  195763.64  232469.32  379292.05  220234.10  122352.28
|   |                      |                |      |           |           |           |           |           |           |      0.67       1.77       2.11       3.44       2.00       1.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     17.00      22.00      21.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    176.427,70   1.60  -----   29992.71   38814.09   37049.82   52928.31   17642.77
|   |                      |                |      |           |           |           |           |           |           |      0.27       0.35       0.34       0.48       0.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      8.00      43.00      43.00       6.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     40.871,91   0.37  -----    3269.75   17574.92   17574.92    2452.31  -----
|   |                      |                |      |           |           |           |           |           |           |      0.03       0.16       0.16       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      5.00      20.00      40.00      20.00      11.00       4.00
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS      75.690,17   0.69    3784.51   15138.03   30276.07   15138.03    8325.92    3027.61
|   |                      |                |      |           |           |           |           |           |           |      0.03       0.14       0.27       0.14       0.08       0.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      3.00      17.00      34.00      33.00      13.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES              389.162,60   3.53   11674.88   66157.64  132315.28  128423.66   50591.14  -----
|   |                      |                |      |           |           |           |           |           |           |      0.11       0.60       1.20       1.16       0.46
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      2.00      15.00      31.00      30.00      18.00       4.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS           4.092.919,06  37.10   81858.38  613937.86 1268804.91 1227875.72  736725.43  163716.76
|   |                      |                |      |           |           |           |           |           |           |      0.74       5.56      11.50      11.13       6.68       1.48
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      18.00      48.00      24.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS        16.135,96   0.15  -----    1613.60    2904.47    7745.26    3872.63  -----
|   |                      |                |      |           |           |           |           |           |           |      0.01       0.03       0.07       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      5.00      35.00      30.00      19.00      11.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC    243.861,66   2.21  -----   12193.08   85351.58   73158.50   46333.72   26824.78
|   |                      |                |      |           |           |           |           |           |           |      0.11       0.77       0.66       0.42       0.24
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      5.00      42.00      23.00      30.00
|   |                      |                |      |           |           |           |           |           |           | 17 PINTURAS                 2.622,87   0.02  -----  -----     131.14    1101.61     603.26     786.86
|   |                      |                |      |           |           |           |           |           |           |      0.00       0.01       0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      1.523,92   0.01  -----  -----  -----  -----     761.96     761.96
|   |                      |                |      |           |           |           |           |           |           |      0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |      5.00       5.00      30.00      27.00      27.00       6.00
|   |                      |                |      |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      15.406,72   0.14     770.34     770.34    4622.02    4159.81    4159.81     924.40
|   |                      |                |      |           |           |           |           |           |           |      0.01       0.01       0.04       0.04       0.04       0.01
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |      5.88      17.06      25.34      26.44      18.27       7.00
|        TOTAL             |                |      |           |           |           |           |           |           |11.032.864,03 100.00  649091.97 1882601.45 2795475.88 2917016.49 2015918.99  772759.25
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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