

EMUSA

CRONOGRAMA FISICO FINANCEIRO

ABRIL/22

OBRA: CONTRATACAO DE PROJ BASC DE URB MORRO DA PENHA

=====						
N.	DISCRIMINACAO	VALOR TOTAL	%	M E S E S		

		ITEM		1	2	3
=====		=====	=====	=====	=====	=====
				33.33	33.33	33.34
1	SERV ESC, LAB E CAMPO	1.667.237,69	100.00	555690.32	555690.32	555857.05
				33.33	33.33	33.34
=====		=====	=====	=====	=====	=====
				33.33	33.33	33.34
	TOTAL	1.667.237,69	100.00	555690.32	555690.32	555857.05
=====		=====	=====	=====	=====	=====

* UMP22P