
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: MELHORIAS ACESSOS EST TALUDE G CORPO COM EUCALIPTO          

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    691.054,70  28.76  691054.70  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |     28.76
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        38.220,64   1.59  -----   19110.32   19110.32  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.80       0.80
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      13.709,00   0.57  -----    6854.50    6854.50  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.29       0.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  4 TRANSPORTES             40.446,25   1.68  -----  -----   10111.56   10111.56   10111.56   10111.56  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.42       0.42       0.42       0.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    464.708,18  19.34  -----  -----  -----  -----  185883.27  185883.27   92941.64  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      7.73       7.73       3.87
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS      1.872,16   0.08  -----  -----  -----  -----  -----  -----  -----    1872.16
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS      9.102,60   0.38  -----  -----  -----  -----  -----  -----  -----    9102.60
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS      14.658,60   0.61  -----  -----  -----    7329.30    7329.30  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.30       0.30
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS      4.826,24   0.20  -----  -----  -----  -----  -----  -----  -----    4826.24
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 10 FUNDACOES               92.183,45   3.84   92183.45  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.84
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 11 ESTRUTURAS             817.815,05  34.03  -----  408907.53  408907.53  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |     17.02      17.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS         5.608,31   0.23  -----    5608.31  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      1.129,01   0.05  -----    1129.01  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     55.797,28   2.32  -----  -----  -----  -----  -----  -----  -----   55797.28
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.32
====================================================================================================================================================

* LET1108

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: MELHORIAS ACESSOS EST TALUDE G CORPO COM EUCALIPTO          

====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     53.352,00   2.22   53352.00  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS       5.293,04   0.22    5293.04  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      92.838,96   3.86  -----  -----  -----  -----  -----  -----  -----   92838.96
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.86
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 22 REFLORESTAMENTO            567,00   0.02  -----  -----  -----  -----  -----  -----  -----     567.00
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.02
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |     35.03      18.38      18.52       0.73       8.46       8.16       3.87       6.87
|        TOTAL             |                |      |           |           |           |           |           |           |           |           | 2.403.182,47 100.00  841883.19  441609.67  444983.91   17440.86  203324.13  195994.83   92941.64  165004.24
|                          |                |      |           |           |           |           |           |           |           |           |
====================================================================================================================================================
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