
EMUSA

CRONOGRAMA FISICO FINANCEIRO JANEIRO/22  

OBRA: CONT. VEST., ALMOX., ADMINIST., C.DE ATLETISMO 02           

============================================================================================================================================================================
|   |                      |                |      |                                                       M E S E S                                                       |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |    10     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.116.161,64   7.56  558080.82  558080.82  -----  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      3.78       3.78
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     98.00       1.00       1.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       128.359,79   0.87  125792.59    1283.60    1283.60  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.85       0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      13.982,63   0.09  -----  -----    2796.53    2796.53    2796.53    2796.53    2796.53  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.02       0.02       0.02       0.02       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  4 TRANSPORTES            311.327,77   2.11  -----  -----  -----  -----  -----   62265.55   62265.55   62265.55   62265.55   62265.55
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.42       0.42       0.42       0.42       0.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |    3.7290     6.2330     5.3790     4.6590      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES      6.986,87   0.05     260.54     435.49     375.80     325.54    1397.37    1397.37    1397.37    1397.37  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00       0.01       0.01       0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    145.632,72   0.99  -----  -----  -----  -----  -----  -----   36408.18   36408.18   36408.18   36408.18
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.25       0.25       0.25       0.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     100.386,94   0.68  -----  -----  -----  -----  -----  -----   25096.74   25096.74   25096.74   25096.74
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.17       0.17       0.17       0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      30.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS    187.362,92   1.27  -----  -----  -----  -----  -----  -----  -----   56208.88   56208.88   74945.17
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.38       0.38       0.51
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      10.00      15.00      15.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 11 ESTRUTURAS             560.425,21   3.79  -----  -----  112085.04  -----  112085.04  112085.04   56042.52   84063.78  -----   84063.78
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.76       0.76       0.76       0.38       0.57       0.57
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      30.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS       116.957,17   0.79  -----  -----  -----  -----  -----  -----   35087.15   35087.15   46782.87  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.24       0.24       0.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS  9.838.917,33  66.62  -----  -----  -----  -----  -----  ----- 1967783.47 1967783.47 1967783.47 3935566.93
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     13.32      13.32      13.32      26.65
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      30.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    778.488,29   5.27  -----  -----  -----  -----  -----  -----  -----  233546.49  233546.49  311395.32
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.58       1.58       2.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     15.00      15.00      15.00      15.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC    359.662,71   2.44  -----  -----  -----   53949.41   53949.41   53949.41   53949.41   71932.54   71932.54  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.37       0.37       0.37       0.37       0.49       0.49
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      60.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 16 COBERT,ISOL E IMPERM     48.288,78   0.33  -----  -----  -----  -----  -----  -----    9657.76    9657.76   28973.27  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.07       0.07       0.20
============================================================================================================================================================================

* P22OUTB

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO JANEIRO/22  

OBRA: CONT. VEST., ALMOX., ADMINIST., C.DE ATLETISMO 02           

============================================================================================================================================================================
|   |                      |                |      |                                                       M E S E S                                                       |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |    10     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 17 PINTURAS                27.425,19   0.19  -----  -----  -----  -----  -----  -----  -----  -----   13712.60   13712.60
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.09       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC    598.136,94   4.05  -----  -----  -----  -----  -----  -----  -----  -----  299068.47  299068.47
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      2.02       2.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS     276.484,68   1.87  -----  -----  -----  -----   82945.40   82945.40   55296.94   55296.94  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.56       0.56       0.37       0.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA     136.063,37   0.92  -----  -----  -----  -----  -----   27212.67   27212.67   40819.01   40819.01  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.18       0.18       0.28       0.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 22 REFLORESTAMENTO         18.031,20   0.12  -----  -----  -----  -----    9015.60    9015.60  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.06       0.06
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |           |           |      4.63       3.79       0.79       0.39       1.78       2.38      15.80      18.14      19.52      32.79
|        TOTAL             |                |      |           |           |           |           |           |           |           |           |           |           |14.769.082,15 100.00  684133.95  559799.91  116540.97   57071.47  262189.35  351667.58 2332994.28 2679563.85 2882598.05 4842522.73
|                          |                |      |           |           |           |           |           |           |           |           |           |           |
============================================================================================================================================================================

* P22OUTB

 


