
EMUSA

CRONOGRAMA FISICO FINANCEIRO MAIO/22     

OBRA: SERVICO DE COMPLEMENTACAO DA OBRA DE CONST - ITI            

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO     64.096,13  12.53   16024.03   16024.03   16024.03   16024.03
|   |                      |                |      |           |           |           |           |      3.13       3.13       3.13       3.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        24.058,72   4.70   24058.72  -----  -----  -----
|   |                      |                |      |           |           |           |           |      4.70
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA       4.009,09   0.78    1002.27    1002.27    1002.27    1002.27
|   |                      |                |      |           |           |           |           |      0.20       0.20       0.20       0.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      35.00      35.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES              5.364,15   1.05  -----    1609.25    1877.45    1877.45
|   |                      |                |      |           |           |           |           |      0.31       0.37       0.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES      1.136,30   0.22     284.08     284.08     284.08     284.08
|   |                      |                |      |           |           |           |           |      0.06       0.06       0.06       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS     34.996,51   6.84  -----   17498.26   17498.26  -----
|   |                      |                |      |           |           |           |           |      3.42       3.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS      34.370,12   6.72    8592.53    8592.53    8592.53    8592.53
|   |                      |                |      |           |           |           |           |      1.68       1.68       1.68       1.68
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  9 SERV PARQUES,JARDINS     36.964,07   7.23  -----  -----   18482.04   18482.04
|   |                      |                |      |           |           |           |           |      3.61       3.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 10 FUNDACOES                1.990,00   0.39  -----     995.00     995.00  -----
|   |                      |                |      |           |           |           |           |      0.19       0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             196.251,09  38.36   19625.11   58875.33   58875.33   58875.33
|   |                      |                |      |           |           |           |           |      3.84      11.51      11.51      11.51
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS         2.193,36   0.43  -----    1096.68    1096.68  -----
|   |                      |                |      |           |           |           |           |      0.21       0.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS      1.856,66   0.36  -----  -----    1856.66  -----
|   |                      |                |      |           |           |           |           |      0.36
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID     34.530,13   6.75  -----  -----   17265.07   17265.07
|   |                      |                |      |           |           |           |           |      3.37       3.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC     18.578,34   3.63  -----  -----    9289.17    9289.17
|   |                      |                |      |           |           |           |           |      1.82       1.82
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 16 COBERT,ISOL E IMPERM      7.956,58   1.56  -----  -----    3978.29    3978.29
|   |                      |                |      |           |           |           |           |      0.78       0.78
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS       7.661,62   1.50    2298.49    3064.65    2298.49  -----
|   |                      |                |      |           |           |           |           |      0.45       0.60       0.45
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 21 ILUMINACAO PUBLICA      35.572,40   6.95  -----  -----   17786.20   17786.20
|   |                      |                |      |           |           |           |           |      3.48       3.48
====================================================================================================

* DEZ19CO

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO MAIO/22     

OBRA: SERVICO DE COMPLEMENTACAO DA OBRA DE CONST - ITI            

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     14.05      21.31      34.64      30.00
|        TOTAL             |                |      |           |           |           |           |   511.585,27 100.00   71885.23  109042.07  177201.53  153456.45
|                          |                |      |           |           |           |           |
====================================================================================================

* DEZ19CO

 


