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Empresa Municipal de
Moradia, Urbanizacao e
Saneamento - EMUSA

CRONOGRAMA - REVITALIZAGAO DO ENTORNO DO PARQUE ESPORTIVO DA CONCHA ACUSTICA - CENTRO, NITEROI/RJ

lo= ago-22
12 més 22 més 32 més 42 més 52 més 62 més TOTAL
0, 0, 10/ 0, 10/ 0, 0, 0,
MOBILIZACAO E DESMOBILIZACEO RS 158.821,00 | % 30,00% 30,00% 10,00% 10,00% 10,00% 10,00% 100,00%
RS 47.646,30 47.646,30 15.882,10 15.882,10 15.882,10 15.882,10 R$158.821,00
ADMINISTRACKO LOCAL RS 218.708,11| % 14,20% 13,64% 16,24% 19,83% 18,70% 17,39% 100,00%
RS 31.056,55 29.831,79 35.518,20 43.369,82 40.898,42 38.033,34 R$218.708,11
PROJETOS RS 501.932,34| % 30,00% 30,00% 20,00% 20,00% 0,00% 0,00% 100,00%
RS 150.579,70 150.579,70 100.386,47 100.386,47 - - R$501.932,34
SERVICOS PRELIMINARES RS 177.513,74| % 20,00% 20,00% 15,00% 15,00% 15,00% 15,00% 100,00%
RS 35.502,75 35.502,75 26.627,06 26.627,06 26.627,06 26.627,06 R$177.513,74
MOVIMENTO DE TERRA RS 21535256 | % 40,00% 30,00% 10,00% 10,00% 5,00% 5,00% 100,00%
RS 86.141,02 64.605,77 21.535,26 21.535,26 10.767,63 10.767,63 R$215.352,56
TRANSPORTES RS 230242695 % 40,00% 30,00% 10,00% 10,00% 5,00% 5,00% 100,00%
RS 920.970,78 690.728,09 230.242,70 230.242,70 115.121,35 115.121,35 R$2.302.426,95
SERVICOS COMPLEMENTARES RS 74598572 % 20,00% 20,00% 15,00% 15,00% 15,00% 15,00% 100,00%
RS 149.197,14 149.197,14 111.897,86 111.897,86 111.897,86 111.897,86 R$745.985,72
RS 142.471,75| % 40,00% 30,00% 15,00% 15,00% 100,00%
GALERIAS, DRENOS E CONEXOS
’ RS 56.988,70 42.741,53 21.370,76 21.370,76 - - R$142.471,75
0, 0, 10/ 0, 0, 0,
PAVIMENTACAO RS 2.314.629,96 | % 25,00% 25,00% 25,00% 25,00% 100,00%
RS - - 578.657,49 578.657,49 578.657,49 578.657,49 R$2.314.629,96
URBANIZACAO RS 1.134.40028 | % 20,00% 20,00% 30,00% 30,00% 100,00%
RS - 226.880,06 226.880,06 340.320,08 340.320,08 - R$1.134.400,28
0, 10/ 0, 0, 0,
SINALIZACAO HORIZONTAL RS 198.923,28 | % 30,00% 30,00% 40,00% 100,00%
RS - - - 59.676,98 59.676,98 79.569,31 R$198.923,28
0, 10/ 0, 0, 0,
SINALIZACAO VERTICAL RS 26144259 | % 30,00% 30,00% 40,00% 100,00%
RS - - - 78.432,78 78.432,78 104.577,04 R$261.442,59
0, 0, 10/ 0, 0, 0,
ILUMINACAO PUBLICA RS 1.398.359,72| % 10,00% 20,00% 30,00% 40,00% 100,00%
RS - - 139.835,97 279.671,94 419.507,92 559.343,89 R$1.398.359,72
ITENS ESPECIAIS RS 1.504.20332| % 25,00% 25,00% 25,00% 25,00% 100,00%
RS - - 376.050,83 376.050,83 376.050,83 376.050,83 R$1.504.203,32
Sub-total: | RS 11.275.171,32| RS 1.478.082,95 | 1.437.713,11 | 1.884.884,75 | 2.284.122,13 | 2.173.840,49 | 2.016.527,89 11.275.171,32
Total Acumulado RS 1.478.082,95 2.915.796,06 4.800.680,81 7.084.802,94 9.258.643,43 11.275.171,32
% Acumulado % 13,11% 25,86% 42,58% 62,84% 82,12% 100,00%




