CRONOGRAMA - REVITALIZAGAO DA AVENIDA VISCONDE DO RIO BRANCO - CENTRO, NITEROI/RJ

Wiy

Empresa Municipal de
Moradia, Urbanizacao e
Saneamento - EMUSA

W SEMPRE A FRENTE

ago-22
12 més 22 més 32 més 42 més 52 més 62 més 72 més 82 més 92 més 102 més 112 més 122 més TOTAL
MOBILIZAGAO E DESMOBILIZACAO RS 414.004,87 |__% 30,00% 30,00% 0,00% 0,00% 0,00% 0,00% 0,00%) 0,00% 0,00% 0,00% 20,00% 20,00% 100,00%
RS 124.201,46 124.201,46 - - - - - - - - 82.800,97 82.800,97 | R$ 414.004,87
ADMINISTRACAO LOCAL RS 131625760 | % 10,76% 10,76% 8,25% 8,25% 7,70% 7,70% 7,68% 7,66% 7,66% 7,66% 7,96% 7,96% 100,00%
RS 141.629,32 141.629,32 108.591,25 108.591,25 101.351,84 101.351,84 101.088,58 100.825,33 100.825,33 100.825,33 104.774,10 104.774,10 [ RS 1.316.257,60
PROJETOS RS 175258248 | % 30,00% 30,00% 20,00% 20,00% 0,00% 0,00% 0,00%) 0,00% 0,00% 0,00% 0,00% 0,00% 100,00%
RS 525.774,74 525.774,74. 350.516,50 350.516,50 - - - - - - - - |’ 1.752.582,48
SERVICOS PRELIMINARES RS 815.050,25 | % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 81.505,03 81.505,03 65.204,02 65.204,02 65.204,02 65.204,02 65.204,02 65.204,02 65.204,02 65.204,02 65.204,02 65.204,02 | R$ 815.050,25
VIOVIMENTO DE TERRA RS 203371542 % 8,00% 8,00% 10,00% 10,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 162.697,23 162.697,23 203.371,54. 203.371,54. 162.697,23 162.697,23 162.697,23 162.697,23 162.697,23 162.697,23 162.697,23 162.697,23 | RS 2.033.715,42
T RANSPORTES RS 3.705.165,70 | % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 370.516,57 370.516,57 296.413,26 296.413,26 296.413,26 296.413,26 296.413,26 296.413,26 296.413,26 296.413,26 296.413,26 296.413,26 | RS 3.705.165,70
SERVICOS COMPLEMENTARES RS 225133212 | % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 22513321 225.133,21 180.106,57 180.106,57 180.106,57 180.106,57 180.106,57 180.106,57 180.106,57 180.106,57 180.106,57 180.106,57 | RS 2.251.332,12
GALERIAS, DRENOS E CONEXOS RS 63120173 | % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 63.120,17 63.120,17 50.496,14 50.496,14 50.496,14 50.496,14 50.496,14 50.496,14 50.496,14 50.496,14 50.496,14 50.496,14 | R$ 631.201,73
PAVIMENTAGAO RS 7.317.867,19 % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 731.786,72 731.786,72 585.429,38 585.429,38 585.429,38 585.429,38 585.429,38 585.429,38 585.429,38 585.429,38 585.429,38 585.429,38 | RS 7.317.867,19
URBANIZAGAO RS 15.232522,73 | % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 1.523.252,27 1.523.252,27 1.218.601,82 1.218.601,82 1.218.601,82 1.218.601,82 1.218.601,82 1.218.601,82 1.218.601,82 1.218.601,82 1.218.601,82 1.218.601,82 | RS 15.232.522,73
SINALIZAGAO HORIZONTAL RS 29931523 [ % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 29.931,52 29.931,52 23.945,22 23.945,22 23.945,22 23.945,22 23.945,22 23.945,22 23.945,22 23.945,22 23.945,22 23.945,22 | RS 299.315,23
SINALIZAGAO VERTICAL RS 147071588 | % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 147.071,59 147.071,59 117.657,27 117.657,27 117.657,27 117.657,27 117.657,27 117.657,27 117.657,27 117.657,27 117.657,27 117.657,27 | RS 1.470.715,88
|LUMINACAO PUBLICA RS 413417181 % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 413.417,18 413.417,18 330.733,74. 330.733,74. 330.733,74 330.733,74 330.733,74 330.733,74 330.733,74 330.733,74 330.733,74 330.733,74 | RS 4.134.171,81
MOBILIARIO URBANO RS 2459344 % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 2.459,34 2.459,34. 1.967,48 1.967,48 1.967,48 1.967,48 1.967,48 1.967,48 1.967,48 1.967,48 1.967,48 1.967,48 | RS 24.593,44
{TENS ESPECIAIS RS 26.402.953,63 | % 10,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00%) 8,00% 8,00% 8,00% 8,00% 8,00% 100,00%
RS 2.640.295,36 2.640.295,36 2.112.236,29 2.112.236,29 2.112.236,29 2.112.236,29 2.112.236,29 2.112.236,29 2.112.236,29 2.112.236,29 2.112.236,29 2.112.236,29 | RS 26.402.953,63
Sub-total: RS 7.182.791,73 | 7.182.791,73 | 5.645.270,47 | 5.645.270,47 | 5.246.840,25 5.246.840,25 5.246.576,99 5.246.313,74 5.246.313,74. 5.246.313,74 5.333.063,49 5.333.063,49 67.801.450,08
Total Acumulado RS 7.182.791,73 | 14.365.583,45 | 20.010.853,92 | 25.656.124,39 | 30.902.964,63 36.149.804,88 41.396.381,87 46.642.695,61 51.889.009,36 57.135.323,10 62.468.386,59 67.801.450,08
% Acumulado % 10,59% | 21,19% 29,51%) 37,84%) 45,58% 53,32% 61,06% 68,79% 76,53% 84,27% 92,13% 100,00%




