— Empresa Municipal de
NN Moradia, Urbanizacao e
&’ SEMPRE A FRENTE | Saneamento - EMUSA

REVITALIZACAO DA RUA ALEXANDRE MOURA - GRAGOATA, NITEROI/RJ

ago-22
12 més 22 més 32 més 42 més 52 més 62 més 72 més 82 més TOTAL

MOBILIZACAO E DESMOBILIZACAO 263.22796 | % 20,00% 10,00% 10,00% 10,00% 20,00% 10,00% 10,00% 10,00% 100,00%

RS 52.645,59 26.322,80 26.322,80 26.322,80 52.645,59 26.322,80 26.322,80 26.322,80 R$263.227,96

ADMINISTRACEO LOCAL 28732490 | % 9,33% 9,32% 12,13% 17,96% 18,74% 14,64% 9,85% 8,03% 100,00%

RS 26.807,41 26.778,68 34.852,51 51.603,55 53.844,69 42.064,37 28.301,50 23.072,19 R$287.324,90

PROJETOS 48731288 | % 50,00% 50,00% 0,00% 0,00% 0,00% 100,00%

RS 243.656,44 243.656,44 - - - R$487.312,88

SERVICOS PRELIMINARES 190.362,83 | % 20,00% 20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 100,00%

RS 38.072,57 38.072,57 19.036,28 19.036,28 19.036,28 19.036,28 19.036,28 19.036,28 R$190.362,83

MOVIMENTO DE TERRA 463.042,75 | % 20,00% 20,00% 30,00% 30,00% 100,00%

RS 92.608,55 92.608,55 138.912,83 138.912,83 - - R$463.042,75

RANSPORTES 192159364 | % 20,00% 20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 100,00%

RS 384.318,73 384.318,73 192.159,36 192.159,36 192.159,36 192.159,36 192.159,36 192.159,36 R$1.921.593,64

SERVICOS COMPLEMENTARES 57047563 | % 20,00% 20,00% 20,00% 20,00% 20,00% 0,00% 100,00%

RS 114.095,13 114.095,13 114.095,13 114.095,13 114.095,13 R$570.475,63

GALERIAS. DRENOS E CONEXOS 121.853,05 | % 5,00% 10,00% 20,00% 20,00% 15,00% 10,00% 10,00% 10,00% 100,00%

' RS 6.092,65 12.185,31 24.370,61 24.370,61 18.277,96 12.185,31 12.185,31 12.185,31 R$121.853,05

PAVIMENTACEO 2.137.16659 | % 10,00% 30,00% 20,00% 20,00% 15,00% 5,00% 100,00%

RS 213.716,66 641.149,98 427.433,32 427.433,32 320.574,99 106.858,33 R$2.137.166,59

URBANIZACAO 4.052.364,45 | % 5,00% 5,00% 10,00% 20,00% 20,00% 20,00% 10,00% 10,00% 100,00%

RS 202.618,22 202.618,22 405.236,45 810.472,89 810.472,89 810.472,89 405.236,45 405.236,45 R$4.052.364,45

SINALIZACAO HORIZONTAL 79.947,65 | % 0,00% 10,00% 10,00% 10,00% 20,00% 20,00% 10,00% 20,00% 100,00%

RS - 7.994,77 7.994,77 7.994,77 15.989,53 15.989,53 7.994,77 15.989,53 R$79.947,65

SINALIZACAO VERTICAL 23576952 | % 10,00% 20,00% 20,00% 10,00% 10,00% 10,00% 15,00% 5,00% 100,00%

RS 23.576,95 47.153,90 47.153,90 23.576,95 23.576,95 23.576,95 35.365,43 11.788,48 R$235.769,52

LLUMINAGAO PUBLICA 234237544 | % 5,00% 5,00% 20,00% 20,00% 20,00% 10,00% 10,00% 10,00% 100,00%

RS 117.118,77 117.118,77 468.475,09 468.475,09 468.475,09 234.237,54 234.237,54 234.237,54 R$2.342.375,44

MOBILIARIO URBANO 12771879 % 0,00% 0,00% 0,00% 0,00% 30,00% 20,00% 30,00% 20,00% 100,00%

RS - - - - 38.315,64 25.543,76 38.315,64 25.543,76 R$127.718,79

ITENS ESPECIAIS 1.729.647,44 | % 0,00% 0,00% 0,00% 0,00% 50,00% 30,00% 10,00% 10,00% 100,00%

RS - - - - 864.823,72 518.894,23 172.964,74 172.964,74 R$1.729.647,44

Sub-total: 15.010.183,52 | RS 1.301.611,01 | 1.312.923,86 | 1.692.326,38 | 2.518.170,23 | 3.099.146,14 2.347.916,34 | 1.492.694,80 | 1.245.394,76 R$15.010.183,52
Total Acumulado | RS 1.301.611,01 | 2.614.534,87 | 4.306.861,24 | 6.825.031,47 | 9.924.177,62 12.272.093,95 | 13.764.788,75 | 15.010.183,52
% Acumulado % 8,67%| 17,82%| 28,69%| 45,47%| 66,12% 81,76%| 91,70%| 100,00%




