
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: REFORMA GERAL DA NOVA ADM. REGIONAL CENTRO NITEROI          

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     23.687,00   5.85    4737.40    4737.40    4737.40    4737.40    4737.40
|   |                      |                |      |           |           |           |           |           |      1.17       1.17       1.17       1.17       1.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA         3.887,52   0.96    3887.52  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES              2.942,34   0.73     588.47     588.47     588.47     588.47     588.47
|   |                      |                |      |           |           |           |           |           |      0.15       0.15       0.15       0.15       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     34.616,76   8.56    8654.19    8654.19    8654.19    8654.19  -----
|   |                      |                |      |           |           |           |           |           |      2.14       2.14       2.14       2.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS      1.370,20   0.34  -----    1370.20  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.34
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES                   73,57   0.02  -----      36.79      36.79  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS               8.909,40   2.20  -----    8909.40  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      50.00      25.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS        14.253,24   3.52    3563.31    7126.62    3563.31  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.88       1.76       0.88
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     71.635,27  17.70  -----   35817.64   35817.64  -----  -----
|   |                      |                |      |           |           |           |           |           |      8.85       8.85
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     58.867,00  14.55  -----   29433.50   29433.50  -----  -----
|   |                      |                |      |           |           |           |           |           |      7.27       7.27
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      50.00      25.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     68.928,34  17.04  -----   17232.09   34464.17   17232.09  -----
|   |                      |                |      |           |           |           |           |           |      4.26       8.52       4.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 16 COBERT,ISOL E IMPERM      6.051,88   1.50  -----    6051.88  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.50
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                65.372,43  16.16  -----  -----  -----   32686.22   32686.22
|   |                      |                |      |           |           |           |           |           |      8.08       8.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     44.010,60  10.88  -----  -----  -----  -----   44010.60
|   |                      |                |      |           |           |           |           |           |     10.88
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |      5.30      29.65      28.99      15.79      20.27
|        TOTAL             |                |      |           |           |           |           |           |   404.605,55 100.00   21430.89  119958.16  117295.46   63898.36   82022.68
|                          |                |      |           |           |           |           |           |
================================================================================================================
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