
EMUSA

CRONOGRAMA FISICO FINANCEIRO MAIO/22     

OBRA: CONSTRUCAO DE MURO ESTABILIZADOR EM CONCRETO ARMADO COM ESTA

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO    735.005,45  70.86  220501.64  220501.64  147001.09  147001.09
|   |                      |                |      |           |           |           |           |     21.26      21.26      14.17      14.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      40.00      20.00      10.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        27.010,22   2.60    8103.07   10804.09    5402.04    2701.02
|   |                      |                |      |           |           |           |           |      0.78       1.04       0.52       0.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      5.00      15.00      80.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA       4.975,18   0.48     248.76     746.28    3980.14  -----
|   |                      |                |      |           |           |           |           |      0.02       0.07       0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      45.00      25.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES             13.527,79   1.30  -----    4058.34    6087.51    3381.95
|   |                      |                |      |           |           |           |           |      0.39       0.59       0.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      5.00      35.00      45.00      15.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES     16.186,33   1.56     809.32    5665.22    7283.85    2427.95
|   |                      |                |      |           |           |           |           |      0.08       0.55       0.70       0.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     12.00      88.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS      1.202,80   0.12  -----     144.34    1058.46  -----
|   |                      |                |      |           |           |           |           |      0.01       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     18.00      82.00
|   |                      |                |      |           |           |           |           |  7 ARGAMASSA,INJ E CONS      4.789,02   0.46  -----     862.02    3927.00  -----
|   |                      |                |      |           |           |           |           |      0.08       0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     70.00      20.00      10.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS         280,01   0.03  -----     196.01      56.00      28.00
|   |                      |                |      |           |           |           |           |      0.02       0.01       0.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      6.00      24.00      65.00       5.00
|   |                      |                |      |           |           |           |           | 10 FUNDACOES               44.675,52   4.31    2680.53   10722.12   29039.09    2233.78
|   |                      |                |      |           |           |           |           |      0.26       1.03       2.80       0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             173.453,59  16.72   43363.40   43363.40   43363.40   43363.40
|   |                      |                |      |           |           |           |           |      4.18       4.18       4.18       4.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      90.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS        11.062,59   1.07  -----    1106.26    9956.33  -----
|   |                      |                |      |           |           |           |           |      0.11       0.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      3.00      17.00      80.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS      2.035,50   0.20      61.07     346.04    1628.40  -----
|   |                      |                |      |           |           |           |           |      0.01       0.03       0.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      60.00      10.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC      1.156,63   0.11     346.99     693.98     115.66  -----
|   |                      |                |      |           |           |           |           |      0.03       0.07       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      3.00      17.00      80.00
|   |                      |                |      |           |           |           |           | 17 PINTURAS                 1.962,36   0.19      58.87     333.60    1569.89  -----
|   |                      |                |      |           |           |           |           |      0.01       0.03       0.15
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     26.62      28.88      25.11      19.39
|        TOTAL             |                |      |           |           |           |           | 1.037.322,99 100.00  276173.63  299543.31  260468.86  201137.18
|                          |                |      |           |           |           |           |
====================================================================================================
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