
EMUSA

CRONOGRAMA FISICO FINANCEIRO MAIO/22     

OBRA: REFORMA DO CAMPO - RUA PAST JOSE GOMES - CARAMUJO           

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     90.00      10.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO     55.146,00   8.86   49631.40    5514.60  -----
|   |                      |                |      |           |           |           |      7.97       0.89
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     80.00      20.00
|   |                      |                |      |           |           |           |  2 CANTEIRO DE OBRA        19.535,68   3.14   15628.54    3907.14  -----
|   |                      |                |      |           |           |           |      2.51       0.63
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           |  3 MOVIMENTO DE TERRA       2.062,30   0.33    2062.30  -----  -----
|   |                      |                |      |           |           |           |      0.33
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     80.00      20.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES              9.672,15   1.55    7737.72    1934.43  -----
|   |                      |                |      |           |           |           |      1.24       0.31
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     80.00      20.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     17.281,05   2.78   13824.84    3456.21  -----
|   |                      |                |      |           |           |           |      2.22       0.56
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |  6 GAL,DRENOS E CONEXOS     11.390,65   1.83  -----    5695.33    5695.33
|   |                      |                |      |           |           |           |      0.91       0.91
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           |  8 BASES E PAVIMENTOS      54.320,46   8.73   21728.18   16296.14   16296.14
|   |                      |                |      |           |           |           |      3.49       2.62       2.62
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |  9 SERV PARQUES,JARDINS    171.698,71  27.58  -----   85849.36   85849.36
|   |                      |                |      |           |           |           |     13.79      13.79
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      20.00      20.00
|   |                      |                |      |           |           |           | 11 ESTRUTURAS              57.359,83   9.21   34415.90   11471.97   11471.97
|   |                      |                |      |           |           |           |      5.53       1.84       1.84
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 12 ALV E DIVISORIAS        24.745,54   3.98  -----   12372.77   12372.77
|   |                      |                |      |           |           |           |      1.99       1.99
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           | 13 REV PAR,TETOS, PISOS     32.226,47   5.18   12890.59   12890.59    6445.29
|   |                      |                |      |           |           |           |      2.07       2.07       1.04
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 14 ESQ MAD,SER,FER, VID     38.110,83   6.12  -----   19055.42   19055.42
|   |                      |                |      |           |           |           |      3.06       3.06
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 15 INST ELE,HID,SAN,MEC     31.653,28   5.09  -----   15826.64   15826.64
|   |                      |                |      |           |           |           |      2.54       2.54
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 16 COBERT,ISOL E IMPERM     17.140,98   2.75  -----    8570.49    8570.49
|   |                      |                |      |           |           |           |      1.38       1.38
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 17 PINTURAS                 5.222,54   0.84  -----    2611.27    2611.27
|   |                      |                |      |           |           |           |      0.42       0.42
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 18 APAR HID,SAN,ELE,MEC     24.212,47   3.89  -----   12106.24   12106.24
|   |                      |                |      |           |           |           |      1.94       1.94
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           | 21 ILUMINACAO PUBLICA      50.690,97   8.14  -----   30414.58   20276.39
|   |                      |                |      |           |           |           |      4.89       3.26
========================================================================================

* FLORARI

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO MAIO/22     

OBRA: REFORMA DO CAMPO - RUA PAST JOSE GOMES - CARAMUJO           

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     25.37      39.84      34.79
|        TOTAL             |                |      |           |           |           |   622.469,91 100.00  157919.47  247973.15  216577.29
|                          |                |      |           |           |           |
========================================================================================

* FLORARI

 


