
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONTENCAO LADEIRA DO QUEBRA                                 

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     60.00      35.00       5.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO    514.357,96  58.33  308614.78  180025.29   25717.90
|   |                      |                |      |           |           |           |     35.00      20.41       2.92
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           |  2 CANTEIRO DE OBRA        18.806,23   2.13   18806.23  -----  -----
|   |                      |                |      |           |           |           |      2.13
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     90.00      10.00
|   |                      |                |      |           |           |           |  3 MOVIMENTO DE TERRA       3.521,72   0.40    3169.55     352.17  -----
|   |                      |                |      |           |           |           |      0.36       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     90.00      10.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES              4.869,49   0.55    4382.54     486.95  -----
|   |                      |                |      |           |           |           |      0.50       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     10.00      50.00      40.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     12.374,91   1.40    1237.49    6187.46    4949.96
|   |                      |                |      |           |           |           |      0.14       0.70       0.56
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           |  6 GAL,DRENOS E CONEXOS        358,67   0.04  -----     358.67  -----
|   |                      |                |      |           |           |           |      0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |  7 ARGAMASSA,INJ E CONS     17.012,45   1.93    8506.23    8506.23  -----
|   |                      |                |      |           |           |           |      0.96       0.96
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     70.00      30.00
|   |                      |                |      |           |           |           | 10 FUNDACOES               28.287,42   3.21   19801.19    8486.23  -----
|   |                      |                |      |           |           |           |      2.25       0.96
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           | 11 ESTRUTURAS             273.192,69  30.98  -----  163915.61  109277.08
|   |                      |                |      |           |           |           |     18.59      12.39
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 12 ALV E DIVISORIAS         5.356,80   0.61  -----  -----    5356.80
|   |                      |                |      |           |           |           |      0.61
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 13 REV PAR,TETOS, PISOS      1.637,10   0.19  -----  -----    1637.10
|   |                      |                |      |           |           |           |      0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 17 PINTURAS                 2.067,75   0.23  -----  -----    2067.75
|   |                      |                |      |           |           |           |      0.23
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     41.34      41.77      16.90
|        TOTAL             |                |      |           |           |           |   881.843,19 100.00  364518.01  368318.60  149006.59
|                          |                |      |           |           |           |
========================================================================================
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