
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: REF. DOS VEST. CONSTRUCAO DE NOVOS ESPACOS CSU2020          

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     24.070,27   6.79   12035.14   12035.14  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      3.39       3.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA         1.550,16   0.44    1550.16  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.44
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      30.00      50.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA       1.006,88   0.28  -----     201.38     302.06     503.44  -----
|   |                      |                |      |           |           |           |           |           |      0.06       0.09       0.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES              3.005,28   0.85     601.06     601.06     601.06     601.06     601.06
|   |                      |                |      |           |           |           |           |           |      0.17       0.17       0.17       0.17       0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      30.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     17.386,41   4.90    3477.28    5215.92    5215.92    3477.28  -----
|   |                      |                |      |           |           |           |           |           |      0.98       1.47       1.47       0.98
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      10.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS      3.805,13   1.07  -----     380.51     380.51    1522.05    1522.05
|   |                      |                |      |           |           |           |           |           |      0.11       0.11       0.43       0.43
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      30.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS              34.902,00   9.84  -----    3490.20   10470.60   13960.80    6980.40
|   |                      |                |      |           |           |           |           |           |      0.98       2.95       3.94       1.97
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      50.00      30.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS        50.325,69  14.19  -----  -----   10065.14   25162.85   15097.71
|   |                      |                |      |           |           |           |           |           |      2.84       7.09       4.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     64.482,96  18.18  -----  -----   19344.89   25793.18   19344.89
|   |                      |                |      |           |           |           |           |           |      5.45       7.27       5.45
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     71.045,40  20.03  -----  -----  -----   35522.70   35522.70
|   |                      |                |      |           |           |           |           |           |     10.02      10.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      25.00      35.00      20.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     28.620,16   8.07  -----    5724.03    7155.04   10017.06    5724.03
|   |                      |                |      |           |           |           |           |           |      1.61       2.02       2.82       1.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 16 COBERT,ISOL E IMPERM     15.383,94   4.34  -----  -----  -----    7691.97    7691.97
|   |                      |                |      |           |           |           |           |           |      2.17       2.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                11.599,71   3.27  -----  -----  -----    5799.86    5799.86
|   |                      |                |      |           |           |           |           |           |      1.64       1.64
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     27.479,47   7.75  -----  -----  -----   13739.74   13739.74
|   |                      |                |      |           |           |           |           |           |      3.87       3.87
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |      4.98       7.80      15.09      40.54      31.59
|        TOTAL             |                |      |           |           |           |           |           |   354.663,46 100.00   17663.63   27648.24   53535.22  143791.98  112024.40
|                          |                |      |           |           |           |           |           |
================================================================================================================
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