
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REFORMA CENTRO COMUNITARIO PONTA DA AREIA                   

      
====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     12.50      12.50      12.50      12.50      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     50.875,96   5.95    6359.50    6359.50    6359.50    6359.50    6359.50    6359.50    6359.50    6359.50
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.74       0.74       0.74       0.74       0.74       0.74       0.74       0.74
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        24.877,80   2.91   24877.80  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.91
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA       4.233,39   0.49  -----    1058.35    1058.35    1058.35    1058.35  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.12       0.12       0.12       0.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  4 TRANSPORTES              4.385,12   0.51  -----  -----    2192.56    1096.28    1096.28  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.26       0.13       0.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     84.683,28   9.90  -----  -----   16936.66   16936.66   16936.66   16936.66   16936.66  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.98       1.98       1.98       1.98       1.98
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS      1.626,00   0.19    1626.00  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 11 ESTRUTURAS             217.899,81  25.47  -----   54474.95   54474.95   54474.95   54474.95  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      6.37       6.37       6.37       6.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS        41.637,99   4.87  -----   10409.50   10409.50   10409.50   10409.50  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.22       1.22       1.22       1.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS    127.988,83  14.96  -----  -----  -----  -----   31997.21   31997.21   31997.21   31997.21
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.74       3.74       3.74       3.74
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     51.456,21   6.02  -----  -----  -----  -----   12864.05   12864.05   12864.05   12864.05
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.50       1.50       1.50       1.50
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     50.241,52   5.87  -----  -----  -----  -----   12560.38   12560.38   12560.38   12560.38
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.47       1.47       1.47       1.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 16 COBERT,ISOL E IMPERM    131.406,61  15.36  -----  -----  -----   32851.65   32851.65   32851.65   32851.65  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.84       3.84       3.84       3.84
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 17 PINTURAS                29.987,82   3.51  -----  -----  -----  -----  -----  -----   14993.91   14993.91
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.75       1.75
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     15.991,19   1.87  -----  -----  -----  -----  -----    7995.60    7995.60  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.93       0.93
====================================================================================================================================================

* ASSPA22

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REFORMA CENTRO COMUNITARIO PONTA DA AREIA                   

      
====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      18.121,99   2.12  -----  -----  -----  -----  -----  -----    9061.00    9061.00
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.06       1.06
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |      3.84       8.45      10.69      14.40      21.11      14.21      17.02      10.27
|        TOTAL             |                |      |           |           |           |           |           |           |           |           |   855.413,52 100.00   32863.30   72302.29   91431.51  123186.88  180608.52  121565.04  145619.94   87836.04
|                          |                |      |           |           |           |           |           |           |           |           |
====================================================================================================================================================

* ASSPA22

 


